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ATTACHMENT 3
SOUTH ORANGE COUNTY IRWM IMPLEMENTATION GRANT PROPOSAL

WORK PLAN

INTRODUCTION

I. Proposal Goals and Objectives

The Goal of the South Orange County Watershed Management Area (WMA) IRWM
Implementation Grant Proposal is to meet the goals of the IRWM Plan by implementing
the following projects: 1) South Orange County Water Smart Landscape Project lead by
the Municipal Water District of Orange County, 2) Rockledge Ocean Protection Project
lead by the City of Laguna Beach, and 3) Shadow Rock Detention Basin Project lead by
Trabuco Canyon Water District. The County of Orange, Department of Public Works
serves as the lead agency representing the overall proposal on behalf of the South
Orange County WMA member agencies. The following provides a summary of the
Proposal goals and objectives per Project.

1. South Orange County Water Smart Landscape Project (South OC WSL
Project).

This Project will be lead by the Municipal Water District of Orange County (MWDOC) in
coordination with the nine cities in the South Orange County WMA.

Goals: The goals of this project are: 1) encourage the removal of non-functional turf; 2)
upgrade antiquated irrigation timers to weather-based self-adjusting irrigation timers, and
3) conversion of high-volume overhead spray irrigation to low-volume irrigation.

Objectives: The objectives of the project are: 1) Water savings of more than 252 acre-
feet per year over the 20-year life of the landscape improvements, 2) Over 50% dry-
weather runoff reduction and non-point source pollution reduction, and 3) Reduced
maintenance costs on both the landscape itself as well as asphalt street material (just
over 84 acres of existing landscape are targeted for improvement through this program).

2. Rockledge Ocean Protection Project

This Project will be lead by the City of Laguna Beach, in coordination with the South
Orange County Wastewater Management Authority.

Goals: The goals of this project are: 1) Protect the beneficial uses of the Pacific Ocean
by assisting in meeting receiving water objectives, including indicator bacteria,
established in the Region 9 San Diego Basin plan and 2) Improve efficiency of the
Rockledge sewer lift station.

Objectives: The objectives of the project are: 1) Rebuild cliff top/oceanfront Rockledge
sewer lift station, 2) Renovate approximately 1,200 feet of aging sewer lines, and 3)
Decrease bacteria levels at marine reserve, which is currently part of the Laguna Beach
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State Marine Conservation Area (SMCA) and includes tide pools that are a complete no
take zone.

3. Shadow Rock Detention Basin Facility Recovery Project (Shadow Rock
Project)

This Project will be lead by Trabuco Canyon Water District in coordination with the City
of Rancho Santa Margarita.

Goals: The goals of this project are: 1) Supplement recycled water demands with dry-
season flows and 2) Provide increased nutrient removal and assist in managing NPDES
permit requirements

Objectives: The objectives of the project are: 1) Modify an existing detention basin for
storm water capture with new pump station, 2) Tie-in approximately one hundred feet of
new pipeline to the existing pipeline infrastructure, and 3) Capture 77 AF of dry season
runoff for reuse.

Il. Purpose and Need - Proposal Consistency with Adopted South Orange
County IRWM Plan

Located along the scenic and temperate southern coast of California, South Orange
County is rich with history. Legacies passed on from native societies, once expansive
cattle ranches, and twentieth century entrepreneurial farmers remain a part of the area’s
culture today. From the landmark Mission San Juan Capistrano near the stunning
western coastline to the Cleveland National Forest in the east, South Orange County
continues to be a destination known for beauty and a high quality of life.

Water is the key element for sustaining the County and South Orange County
economies that allow the region to thrive. Planning and investments to carry the region
through the next 25-year planning horizon are critical and are central to preserving the
quality of life and planning for water and natural resources.

Reducing runoff and improving the water quality in streams and along the beaches is a
key goal for the region. Water quality improvement efforts over the last decade have
resulted in significant improvements in coastal water quality along the County beaches.
The Heal the Bay 20™ Annual Report (2010) states that the County grades for year-
round dry weather were among the best on record and well above the state average.
Coastal and surface water quality remains an important component of the region’s
IRWM planning.

The South Orange County Watershed Management Area (WMA) includes the area that
encompasses the San Juan Hydrologic Unity (SJHU) in South Orange County,
California, as defined in the Water Quality Control Plan of the San Diego Basin (Basin
Plan). The SJHU is a collection of coastal watersheds that covers 496 square miles in
San Diego, Orange, and Riverside counties. The SJHU is naturally divided by major
water bodies and represents an important water resource in one of the most arid regions
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of the nation. Itis comprised of six major watersheds: 1) Laguna Coastal Streams, 2)
Aliso Creek, 3) Dana Point Coastal Streams (Salt Creek), 4) San Juan Creek, 5) San
Clemente Coastal Streams, and 6) San Mateo Creek, and two groundwater basins: 1)
San Juan Valley Groundwater Basin and 2) San Mateo Groundwater Basin. Refer to
Figure 1 — Regional Map — Watershed Management Areas and Watersheds included as
Att3 IG1 WorkPlan_2 of 4.

Three counties and several municipalities have jurisdiction over portions of the SJHU.
Riverside County includes a small portion (17.8%) of the SJHU, and no municipalities
are found within this portion. More than half of the SJHU (51.7%) is located within the
County of Orange, and the remainder (30.5%) is in San Diego County. In the County of
Orange, the cities of Aliso Viejo, Dana Point, Laguna Beach, Laguna Niguel, Laguna
Woods, Lake Forest, Mission Viejo, Rancho Santa Margarita, San Clemente, and San
Juan Capistrano occur within the SJHU. Although a small portion (7.2%) of the SJHU is
developed, most of this development is concentrated within the north-western portion of
the SJHU. The undeveloped portion, the Southern and interior portions, occupies 91.8%
of the SJHU. Agricultural land use occupies less than 1% of the land. A very large and
mostly undeveloped portion of the watershed is encompassed by the Camp Pendleton
Marine Corps Base in northern San Diego County. Other large areas of open space are
found within the Cleveland National Forest. Caltrans is another major landowner, and it
has jurisdiction over the major freeways that traverse the watershed.

The South Orange County water supply originates predominately from imported sources,
making the region subject to conditions and agencies outside of the region. The South
Orange County Integrated Regional Water Management Plan (IRWM Plan) is aimed at
diversifying water sources by developing a variety of local opportunities to decrease the
reliance on imported sources. For example, the local San Juan Valley Groundwater
Basin has been the subject of multiple management programs for treating existing
brackish waters and managing wet year supplies for use during dry year conditions;
South Orange County is a leader in implementing water recycling projects turning
wastewater into a resource; urban water reuse projects are being developed to help
reduce runoff and utilize a local resource; and water conservation projects have been a
standard for many years including recent programs using weather-based irrigation
controllers. Fiscal resources are also needed to improve the water quality in the local
streams to protect the beneficial uses that are listed for these water bodies, and to
increase where possible local supply through water reclamation, conservation,
stormwater capture/treatment, and groundwater and seawater desalination.

The purpose of this Proposal is to help meet the objectives of the South Orange County
WMA IRWM Plan to reduce the demand on imported supply and enhance and protect
local water resources and ecosystem habitats. The proposed Projects help to meet
these objectives.

1. South OC Water Smart Landscape Project

The South OC Water Smart Landscape Project is led by the Municipal Water District of
Orange County (MWDOC). As a wholesale water supplier and resource planning
agency, MWDOC provides imported water and water conservation measures throughout
South Orange County WMA. MWDOC focuses on water supply development, water use
efficiency, public information, legislative advocacy, water education, and emergency
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preparedness. MWDOC's service area covers all of Orange County, with the exception
of the cities of Anaheim, Fullerton, and Santa Ana. Through extensive local water
conservation and demand reduction programs, local water supplies meet nearly half of
Orange County’s total water demand. To meet the remaining demand, MWDOC
purchases imported water — from northern California and the Colorado River — through
the Metropolitan Water District of Southern California (Metropolitan). MWDOC delivers
this water to its 28 client agencies, which provide retail water services to the public.

The Municipal Water District of Orange County (MWDOC) proposes the implementation
of a comprehensive landscape improvement program targeting publicly owned and other
commercial landscapes properties throughout the South Orange County WMA.

The Project’s anticipated water savings of more than 252 acre-feet per year over the 20-
year life of the landscape improvements, over 50% dry-weather runoff reduction and
non-point source pollution reduction, and reduced maintenance costs on both the
landscape itself as well as asphalt street material are greatly needed to meet current
state water conservation 20% by 2020 goals and basin plan objectives for water quality
of downstream waterways.

The South OC WSL Project is needed in order for South Orange County to continue
reducing water demand for irrigation, offsetting imported water supplies, as well as
expand weather-based irrigation and drought tolerant landscaping to continue its
aggressive water use efficiency program for the region. As the population continues to
grow and the imported and local water resources continue to be limited, it is critical that
MWDOC continues to incentivize customers and educate the public through water
savings programs such as the Water Smart Landscape Project.

2. Rockledge Ocean Protection Project

The Rockledge Ocean Protection Project is needed to improve and replace the City of
Laguna Beach’s sewer collection system in the Rockledge neighborhood. The project
involves replacement of gravity sewer pipes and a sewer force main in addition to sewer
lift station improvements. According to the City’s Capital Improvement Study conducted
in 2001-2, the Rockledge lift station is one of the highest priority lift stations for
rehabilitation in Laguna Beach because of its location on bluffs directly above a marine
reserve. The marine reserve is currently part of the Laguna Beach State Marine
Conservation Area (SMCA), which includes tide pools that are a complete no take zone.
The marine area is also a part of the proposed Laguna Beach State Marine Reserve that
may go into effect mid 2011.

Sewer spills originating from the Rockledge lift station flow directly into the ocean in the
midst of rare, pristine and nearly inaccessible tide pools in a marine protected area. The
existing system was built in 1932 and partially upgraded in 1945, 1958, 1961 and 1975.
The sewer lines currently vary in pipe materials and diameters and have sharp, angled
fittings. The existing lift station is small with only one pump which has caused several
sewer spills through the years. A minor slope wash in 2005 exposed and damaged the
existing 6” CIP sewer line located in the easement on top of the cliff on the south of the
lift station. The City repaired the damaged section of the sewer pipe and lined that
segment of the sewer line. The City has also inspected the entire pipeline system,
identified and located the cleanouts and house connections to facilitate the project.
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Funding constraints have prevented full rehabilitation of the Rockledge system. The
proposed Project is needed to protect the surrounding community and Pacific Ocean’s
beneficial uses from the potential threat of sewage entering the waterways due to
decaying infrastructure.

3. Shadow Rock Detention Basin Project

The Shadow Rock Detention Basin Facility Urban Water Recovery Project is needed to
enhance the existing detention basin facility to capture low-flow (dry season) runoff for
reuse, as well as create a less vector-prone site, increase nutrient removal, assist in
meeting the NPDES permit requirements, and enhance the recycled water supply.

The existing Shadow Rock Detention Facility Basin is located in Trabuco Canyon Water
District's (TCWD) service area. The Basin has long served to provide flood control and
temporary storage of wet weather flows, thus mitigating the impact of storm events to the
City of Rancho Santa Margarita’s existing storm drain system. However, its remote
location and degradation have resulted in the basin becoming a breeding ground for
mosquitoes, vectors, and non native vegetation.

In addition, the City of Rancho Santa Margarita, like many other cities, is facing more
stringent regulations for reducing and mitigating pollutant loads to its storm drains and its
stream beds. Local runoff with measurable amounts of fertilizers, pesticides, and other
household pollutants, has led to the current unfavorable condition of the basin. Shadow
Rock Detention Basin receives runoff from the Trabuco Highlands community and
conveys it to the existing storm drain system. The proposed Project is greatly needed to
address the vector, water quality, and water quality issues, as described.

As part of the proposed Project, TCWD and the City of Rancho Santa Margarita will work
with the Trabuco Highlands Community Association (THCA) to operate and maintain
Shadow Rock Detention Basin to treat and capture low-flow runoff for reuse. TCWD and
THCA will modify the existing detention basin to create a less vector-prone site and
provide increased nutrient consumption without negatively impacting the current design
of the storm drain system and detention basin. Captured dry-season flows will be
pumped to a separate existing storm drain located approximately 1,300 feet from
Shadow Rock Basin. The dry season flows will then be redirected to Dove Lake, which is
a man-made reservoir that TCWD currently utilizes to supplement its reclaimed water
demands. The Project’s captured dry season flows will be conveyed to the existing
recycled water system, which provides recycled water supply to the Santa Margarita
Water District.

TCWD'’s Master Plan findings state that the District should implement significant
recycled and reclaimed water programs to reduce reliance on imported domestic water
and develop irrigation potential for common area with recycled and reclaimed water.

The Project’s dry-season flows will supplement recycled water demands by providing 77
AF of recycled water. This Project is needed to fulfill the Master Plan, meet the water
conservation goals of the state’s 20% by 2020 plan, protect the community from vector
prone disease, offset imported water demand, and meet water quality and NPDES
permit requirements. In order to complete the Project, funding is needed to modify the
detention basin, install a below grade pump, and install and tie-in approximately 100 feet
of new pipeline to the existing pipeline infrastructure.
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Figure 2 — Regional Map — Project Locations shows the locations of the proposed
projects within the South Orange County WMA (included as Att3_1G1_WorkPlan_2 of 4).

Region 9 Basin Plan Consistency

The Region 9 Basin Plan is the Regional Board's plan for achieving the balance between
competing uses of surface and groundwaters in the San Diego Region. The Basin Plan
establishes or designates beneficial uses and water quality objectives for all the ground
and surface waters of the Region. The South Orange County IRWM Plan applies the
Basin Plan objectives related to beneficial uses and includes water quality (WQ),
groundwater (GW), and flood management (FM) objectives. This South Orange County
WMA IRWM Implementation Grant Proposal is consistent with the San Diego Region 9
Basin Plan by implementing the IRWM Plan objectives and protecting beneficial uses of
the waterways in the WMA. Refer to Figure 3 — Regional Map — Groundwater Basins
and Figure 4 — Regional Map — Surface Water Bodies included in Att3 IG1_WorkPlan 2
of 4.

The South Orange County WMA includes the area that encompasses the San Juan
Hydrologic Unit (SJHU) in South Orange County, California, as defined in the San Diego
Basin Plan. The proposed projects are needed to protect the watersheds within the
SJHU and comply with the Basin Plan. Each watershed and associated Basin Plan
objectives that are consistent with this Proposal are discussed below:

Aliso Creek Watershed

The Aliso Creek Watershed covers 30.4 square miles, and its main tributary, Aliso
Creek, originates in the Santa Ana Mountains inside the boundaries of the Cleveland
National Forest. The watershed includes portions of the cities of Aliso Viejo, Laguna
Beach, Laguna Hills, Laguna Niguel, Lake Forest, Mission Viejo and unincorporated
County of Orange.

Aliso Creek falls under the Laguna subunit of the San Juan Hydrologic Basin
(designated Hydrologic Sub Area 1.13). The Basin Plan lists the English Canyon,
Sulphur Creek, and Wood Canyon tributaries to Aliso Creek as receiving waters. The
following existing beneficial uses are designated in the Basin Plan for the Aliso Creek
watershed: agricultural supply; contact water recreation; non-contact water recreation;
warm freshwater habitat; and wildlife habitat. The following designations apply to the
mouth of Aliso Creek: contact water recreation; non-contact water recreation; wildlife
habitat, rare, threatened, or endangered species; and marine habitat.

As outlined in the Aliso Creek Watershed Management Plan, the watershed suffers from
a number of problems related to water resources.! The identified problems are grouped
in four general categories: creek instability, water quality, loss of fish and wildlife habitat,
and flooding damages.

! County of Orange. Aliso Creek Watershed Plan. 12/20/04. Online:
http://www.ocwatersheds.com/AlisoCreek ReportsStudies.aspx
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Watershed management has become necessary in order to decrease negative impacts
of human activities and to increase the positive impacts. Economic resources are
necessary to enable the community to address and solve resource problems such as
nonpoint source pollution. Establishment of a goal-oriented management program can
prevent problems before they occur and will result in less expensive and more efficient
use of community energy. Efforts to accomplish needed improvements will include
programs to reach several listed objectives of the plan.

These objectives are measurable milestones that will enable the community to track
progress toward maintaining a natural balance in watershed resources. Most of the
objectives promote and encourage practices and behaviors that support development of
a healthy environment for the watershed. Education is therefore a major component of
this management program, as well as enhanced public outreach to promote a more
complete understanding of the environmental problems and the ecological value of the
Aliso Creek Watershed.

As a regional project, the South Orange County Water Smart Landscape Project will
assist in meeting the water conservation and quality goals of all the watersheds
throughout the region. The Project’s goals and objectives assist in meeting several
objectives of the Aliso Creek Watershed Plan. Specifically, the Project will meet water
guality goals by establish a regional landscape transformation from turf intensive
landscapes to California Friendly landscapes that emphasize plantings that have water
needs similar to our natural rainfall or 12 inches of precipitation per year. The Project
will meet public education goals by incorporating signage at project locations in highly
visible landscapes along major streets that have non-functional turf such as street
medians, intersections, and sidewalk buffers.

Verification of project benefits will be measured through a statistical water savings
evaluation. This evaluation will include a robust, regression based, statistical evaluation
of water use before and after the landscape improvements. Working with local water
districts, MWDOC will obtain water use information for participating sites for inclusion in
the evaluation. The positive impacts of the Project will be carefully documented for credit
in contributing to meeting basin plan objectives.

Dana Point Coastal Streams Watershed

The Dana Point Coastal Streams Watershed covers six square miles. The main
tributary of the Dana Point Coastal Streams watershed is Salt Creek, which ultimately
drains into the Pacific Ocean near the northern boundary of the City of Dana Point.
Dana Point Harbor is also located within this watershed.

Dana Point Coastal Streams falls under the Laguna subunit of the San Juan Hydrologic
Basin (designated Hydrologic Sub Area 1.14). In addition to the primary Salt Creek, the
Basin Plan lists San Juan Canyon and Arroyo Salado as receiving waters. The following
existing beneficial uses are designated in the Basin Plan for Salt Creek, San Juan
Canyon, and Arroyo Salado: agricultural supply; non-contact water recreation; warm
freshwater habitat; and wildlife habitat. The potential beneficial use of contact water
recreation is also designated in the Basin Plan for Salt Creek, San Juan Canyon, and
Arroyo Salado.
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The following existing beneficial uses are designated in the Basin Plan for Dana Point
Harbor: contact water recreation; non-contact water recreation; commercial and sport
fishing; industrial service supply; marine habitat; migration of aquatic organisms;
navigation; rare, threatened or endangered species habitat; shellfish harvesting;
spawning; reproduction and early development habitat; and wildlife habitat.

Priority concerns for the watershed are poor water quality affecting Salt Creek Beach
and Baby Beach, and nuisance flows and environmental issues at the Dana Point
Harbor.

As a regional project, the South Orange County Water Smart Landscape Project will
assist in meeting the water conservation and quality goals of all the watersheds
throughout the region. The Project’s goals and objectives assist in meeting several
objectives of the Dana Point Coastal Streams Watershed. By containing and treating
runoff, less pollution will make its way downstream towards the beach into watersheds
such as the Dana Point Coastal Streams. The poor water quality affecting Salt Creek
Beach and Baby Beach are concerns related to inland runoff. The South OC WSL
Project will assist in reducing overall runoff and nuisance flows.

In addition the Rockledge Ocean Protection Project in the coastal area of City of Laguna
Beach will assist in protecting the beneficial uses of the Pacific Ocean along the South
Orange County WMA coastline. Reducing the potential for sewer spills into the ocean
significantly contributes to meeting the basin plan objectives for this watershed.

The Shadow Rock Detention Basin in Trabuco Canyon Water District’s service area will
also reduce downstream nuisance flows by capturing and treating low flow runoff.

Laguna Coastal Streams Watershed

The Laguna Coastal Streams Watershed is approximately 11 square miles and includes
portions of the cities of Aliso Viejo, Laguna Beach, and Laguna Woods. It consists of the
Laguna Canyon Creek watershed which runs north to south, directly through the middle
of this watershed, and discharges into the Pacific Ocean in Laguna Beach. Several
other smaller watersheds, including Boat Canyon, Blue Bird Canyon, Rim Rock Canyon,
and Hobo Canyon, also drain portions of these cities. This watershed is bound on the
west by Emerald Canyon and on the east by the Aliso Creek watershed. The remaining
undeveloped areas are largely within the Laguna Coast Wilderness Park and the Aliso
and Wood Canyons Regional Park.

Laguna Coastal Streams falls under the Laguna subunit of the San Juan Hydrologic
Basin (designated Hydrologic Sub Area 1.12). In addition to Laguna Canyon Creek, the
Basin Plan lists Boat Canyon, Laguna Canyon, Blue Bird Canyon, Rim Rock Canyon,
and Hobo Canyon as receiving waters discharging to the Pacific Ocean. These
receiving waters offer several beneficial uses, including agricultural supply, non-contact
and contact water recreation, warm freshwater habitats, and wildlife habitats.

The Laguna Coastal Streams Watershed is within the jurisdiction of the SDRWQCB
(Region 9). The Heisler Park Ecological Reserve is an Area of Special Biological
Significance (ASBS) located in this watershed, and protection of the reserve is underway
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through stringent coastal planning efforts between the City of Laguna Beach, City of
Newport Beach, Irvine Company, the County of Orange, California State Parks, and
Caltrans.

To further protect the resources and beneficial uses in this watershed, the Rockledge
Ocean Protection Project is proposed as part of this proposal. The Rockledge sewer
station, built more than thirty years ago, represents a significant threat to ocean water
guality due to the threat of systems failure and a sewage spill. Polluted sewer water
flowing untreated into the ocean impacts all beneficial uses of the Laguna Beach
coastline.

Replacing the deteriorating Rockledge sewer system located above a protected marine
tide pool zone will significantly reduce bacteria count in the watershed and assist
protecting the beneficial uses of the watershed and Pacific Ocean. The Rockledge
Ocean Protection Project will reduce the amount of indicator bacteria found in the
adjacent beach zone within the City of Laguna Beach. The project will help meet
receiving water objectives established in the Region 9 San Diego Basin plan as well as
indicator bacteria objectives established in the Region 9 Beaches and Creeks Bacteria
TMDL.

San Juan Creek Watershed

The San Juan Creek Watershed is the largest watershed in the South Orange County
WMA. The approximately 173 square mile watershed includes portions of the cities of
Dana Point, Laguna Hills, Laguna Niguel, Mission Viejo, Rancho Santa Margarita, San
Juan Capistrano and unincorporated areas within the County. The Arroyo Trabuco and
Oso Creeks are smaller tributaries. A small western portion of the San Juan Creek
Watershed extends into Riverside County. The Creek ultimately discharges into the
Pacific Ocean at Doheny Beach.

San Juan Creek falls under the Mission Viejo subunit of the San Juan Hydrologic Basin
(designated Hydrologic Sub Area 1.21-1.28). The Basin Plan lists Bell Canyon Creek,
Cafada Gobernadora, Arroyo Trabuco (Trabuco Creek), and Oso Creek tributaries to
San Juan Creek as receiving waters. The following existing beneficial uses are
designated in the Basin Plan for San Juan Creek, Morrell Canyon, Decker Canyon, Long
Canyon, Lion Canyon, Hot Spring Canyon, Cold Spring Canyon, Lucas Canyon, Aliso
(not Creek) Canyon, Verdugo Canyon, Bell Canyon, Fox Canyon, Dove Canyon, Crow
Canyon, Trampas Canyon, Caflada Gobernadora, Cafiada Chiquita, Horno Creek,
Trabuco (Arroyo Trabuco) Creek, Holy Jim Canyon, Falls Canyon, Rose Canyon, Hickey
Canyon, Live Oak Canyon, Tijeras Canyon, Oso Creek, and La Paz Creek: agricultural
supply; cold freshwater habitat; industrial, contact water recreation; non-contact water
recreation; spawning habitat; warm freshwater habitat; and wildlife habitat. The following
designations apply to the mouth of San Juan Creek: rare, threatened, or endangered
species; hon-contact water recreation; marine habitat; migratory habitat; shellfish habitat;
and wildlife habitat.

MWDOC'’s South OC WSL Project will help protect the beneficial uses of downstream
waters in the San Juan Creek Watershed by reducing the amount of urban runoff and
pollution entering the waterways through removing hardscape and replacing it with
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California friendly landscape that will absorb and naturally treat runoff as it infiltrates into
the soil.

TCWD'’s Shadow Rock Detention Basin Project’s basin modifications will result in
significantly improving the quality of water flowing through the basin and will increase
pollutant removal. The Project will recover runoff for reuse in recycled water system,
design a detention basin for storm water capture with new pump station, remove non-
native plant growth, capture runoff from the watershed, convey treated runoff to the
recycled water system, and store excess runoff in the lake or divert for use in
neighboring recycled water system. This will provide treatment of urban runoff and
protect downstream waters, contributing to meeting the Basin Plan objectives.

San Clemente Coastal Streams Watershed

The San Clemente Coastal Streams Watershed is approximately 18 square miles and
includes portions of the cities of San Clemente, San Juan Capistrano and Dana Point.
Prima Deshecha Canada is one of two main streams that flow through the City of San
Clemente, ultimately discharging into the Pacific Ocean at Poche Beach. The Prima
Deshecha discharges into the Pacific Ocean at Poche Beach. The Segunda Deshecha
Canada, the second main stream draining the watershed, discharges into the Pacific
Ocean at North Beach.

San Clemente Coastal Streams falls under the San Clemente subunit of the San Juan
Hydrologic Basin (designated Hydrologic Sub Area 1.31 and 1.32). The Basin Plan lists
Prima Deshecha Canada and Segunda Deshecha Canada as receiving waters. The
following existing beneficial uses are designated in the Basin Plan for the receiving
waters listed above: agricultural supply; contact water recreation; non-contact water
recreation; warm freshwater habitat; and wildlife habitat.

Poche Beach is located at the mouth of the Prima Deshecha Canada Channel and lies
on the border between the cities of Dana Point and San Clemente. The beach has been
routinely posted for exceedances of fecal indicator bacteria standard when tested in the
surf zone. The Heal the Bay 2009-2010 Annual Report lists Poche Beach on its Beach
Bummers list. A dry weather filtration/UV disinfection plant at the Poche Creek outlet
was completed in 2009 and is currently undergoing performance testing.

The South OC WSL Project will regionally assist in enhancing the water quality of
beaches. Landscape irrigation is the largest demand on MWDOC'’s system in the South
Orange County WMA. Therefore, reducing the amount of urban runoff carrying pollutants
to the beaches, the Project will meet the beneficial uses of the San Clemente Coastal
Streams Watershed.

San Clemente Coastal streams watershed is downstream from the Laguna Beach
Coastal Streams Watershed, and therefore projects implemented in Laguna Beach will
assist in meeting basin plan objectives in downstream watersheds. The Rockledge
Ocean Protection Project will help protect the beneficial uses of this watershed, as listed
above.

San Mateo Creek Watershed
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Most of San Mateo Creek and its outlet to the Pacific Ocean, at San Onofre State
Beach, are actually located in San Diego County. The San Mateo Creek Watershed
within the County of Orange is largely unincorporated territory under the jurisdiction of
the County. It covers approximately 20 square miles of southeastern County including
portions of the City of San Clemente in its downstream-most area.

San Mateo Creek falls under the San Mateo Canyon subunit of the San Juan Hydrologic
Basin (designated Hydrologic Sub Area 1.40). The Basin Plan lists San Mateo Creek
and its mouth as receiving waters. There are both existing and potential beneficial uses
as described in the Basin Plan for the San Diego Basin. The following existing potential
beneficial uses are designated in the Basin Plan for the receiving waters listed above:
cold water habitat; rare species habitat; contact water recreation; non-contact water
recreation; spawning habitat; warm water habitat; and wildlife habitat.

The South OC WSL Project, Rockledge Ocean Protection Project, and Shadow Rock
Detention Project collaboratively work to reduce the overall runoff in the San Mateo
Creek and other watersheds in the SJHU. The cohesive approach to these 3 projects is
consistent with the basin plan in protecting beneficial uses and meeting the Basin Plan
objectives.

As demonstrated, the proposed Projects within this proposal are consistent with the San
Diego Basin Plan objectives for protecting beneficial uses of the waterways (and
watersheds) throughout the South Orange County WMA. As a regional project, the
South Orange County Water Smart Landscape Project locations are in all watersheds
throughout the region. The Rockledge Ocean Protection Project is located in the Laguna
Coastal Streams Watershed. The Shadow Rock Detention Basin is located in the San
Juan Creek Watershed. Collectively, the Projects will protect the South Orange County
WMA'’s precious water resources for the greater San Diego Region.

The Projects will protect the water resources of the region, which are predominantly
used by members of disadvantaged communities (DAC’s) from adjacent regions. Figure
5 — Regional Map — Disadvantaged Communities shows these DACs and is included as
Att3_IG1_WorkPlan_2 of 4. Collectively, the projects help meet the needs of adjacent
DACs who use the waterways and beaches throughout the South Orange County WMA.

Adopted IRWM Plan Goals:

The South Orange County IRWM Plan established goals and objectives. The Projects
proposed within this Proposal are consistent with the adopted IRWM Plan, went through
the IRWM Project review process, and will be included in the revised IRWM Plan Update
once complete. Each project provides a means to meet the IRWM Plan goals and
objectives. The table below includes the Adopted IRWM Plan Goals:

IRWM Plan Goals
Water Supply

M

»

M

Reduce reliance on imported water

Improve water reliability

Increase local water supply

Provide new and reliable sources for recycled water uses
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» Convey the most recycled water to the most customers for the least cost
» Provide a new source for basin recharge
» Divert, capture and treat urban runoff for reuse

Water Quality

» Maximize the infiltration of runoff in landscape areas

» Reduce nuisance runoff

» Reduce water currently being discharged to the Ocean through recycling and re-use
» Reduce non-point source pollution loads

»  Filter storm water flows to remove gross pollutants

» Improve surface water quality throughout the seven regional watersheds to reduce
pollutants and assist in meeting the goals of Bacteria TMDL for Beaches and Creeks of
the Region

Water Conservation
» Water conservation through a controlled and efficient irrigation system design

Aquatic Ecosystems and Watershed Management

» Protect beneficial uses

» Protect and improve ecological resource areas, creeks and the coastline
» Environmental restoration

» Provide for fish passage

» Reduce excess erosion of the coastal bluff area in Laguna Beach

» Reduce the amount of days the beach is posted

» Reduce bacteria loading to the Region’s beaches and creeks from the seven
watersheds of the Region to comply with the Bacteria TMDL for Beaches and Creeks
of the Region

Sewage and Flood Management

»  Divert non-storm runoff

» Increase capacity at wastewater treatment plants

» Reduce the amount of secondary treated effluent going into the Ocean
» Improve Ocean water quality

» Protect existing utilities in Aliso Creek

Adopted IRWM Plan Objectives:

In order to address the major water challenges within the region, key objectives were
compiled in the following categories:

Water Supply (WS)

Groundwater Management (GM)

Aquatic Ecosystems and Watershed Management (AE)
Water Conservation (WC)

Water Quality (WQ)

arwpdPE
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6. Sewage and Flood Management (SF)
7. Information Management (IF)

The IRWM Plan objectives that the Proposal is consistent with include the following:

Objective WS-1: Diversify the mix of water supplies to meet South Orange County’s
needs.

Objective WS-2: Improve South Orange County system reliability.

Objective WS-3: Reduce the vulnerability of water supply systems to drought.

Objective WS-4: Ensure that appropriate levels of investments are made to meet water
supply, water system and water quality objectives.

Objective GM-2: Protect groundwater from contamination.

Objective WC-1:Reduce current water demand by 9,700 AF increasing to more than
19,600 AF in 2030 through implementation of Best Management
Practices water use efficiency measures.

Objective AE-1: Optimize the healthy functioning of regional aquatic ecosystems.

Objective WQ-1:Protect the quality of surface and ground waters, consistent with their
beneficial uses.

Objective SF-1: Optimize capacity and reliability of sanitary and stormwater
management systems.

Objective SF-2: Optimize handling of sanitary and stormwater wastes to minimize
environmental and socioeconomic impacts.

Objective IF-2: Develop and implement public education programs and opportunities as
appropriate to support the goals of the IRWM Plan.

The following provides an overview of each Proposal Projects’ consistency with the
IRWM Plan Goals and Objectives.

1. South Orange County Water Smart Landscape Project

The Municipal Water District of Orange County (MWDOC) proposes the implementation
of a comprehensive landscape improvement program targeting publicly owned and other
commercial landscapes properties throughout the South Orange WMA.

The Project is consistent with the IRWM Plan Goals of Water Supply, Water Quality,
Water Conservation, Aquatic Ecosystems and Watershed Management, and Sewage
and Flood Management by implementing the following project components:

o Establish a regional landscape transformation from turf intensive
landscapes to California Friendly landscapes that emphasize plantings
that have water needs similar to our natural rainfall or 12 inches of
precipitation per year.

e Focus on highly visible landscapes along major streets that have non-
functional turf such as street medians, intersections, and sidewalk buffers.

o Sites will serve to demonstrate California Friendly landscapes to the
general public.

e Signage will be placed at each project site to educate the public about the
landscape improvements along with benefits that will be realized. This
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signage will be viewed by all passersby of each project, which is
anticipated to be thousands of people per day.

e Verification of project benefits will be measured through a statistical water
savings evaluation. This evaluation will include a robust, regression
based, statistical evaluation of water use before and after the landscape
improvements. Working with local water districts, MWDOC will obtain
water use information for participating sites for inclusion in the evaluation.

The following describes how the Project is consistent with the IRWM Plan objectives:

o WS-1,2,3,&4: Water Supply, Water Quality, Water Use Efficiency, Reliability,
Water Reuse and Urban Runoff;

e Diversify the mix of water supplies to meet South Orange County’s needs
through Water Use Efficiency efforts.

¢ Improve South Orange County System Reliability to enable the local
agencies to provide sufficient water supplies to their customers

e Reduce the vulnerability of water supply systems to droughts.

e AE-1: Regional Aquatic/Riparian Ecosystems and Watershed Management

e Ensure that an appropriate and balanced level of investment is made to meet
water supply, water system and water quality objectives

e Optimize the healthy functioning of regional aquatic ecosystems, consistent
with recreational needs and socioeconomic and infrastructural constraints

o WC-1: Water Conservation - Water Conservation plan, Drought Preparedness,
and Landscape Water Use Efficiency

e Reduce water demand to meet the Governor’s call for 20% by 2020 through
the implementation of Best Management Practice water use efficiency
measures.

e Promote the use and/or retrofitting of Weather Based Irrigation Timers in new
and existing single-family homes and commercial landscapes.

o Promote the use and/or retrofitting of irrigation system distribution uniformity
improvements in new and existing developments.

e Promote the use of native or non-native drought-tolerant low-water-use plants
for landscaping in new developments and for retrofitting existing high-water
use landscaping.

e Promote the use of alternative landscape design features including
permeable inert surfacing materials in lieu of high-water-use landscape
ground covering plants in new developments and for retrofitting existing
landscaping.

o WQ-1: Water Quality — Surface and Groundwater

o Protect the quality of surface and groundwaters, consistent with their
beneficial uses.

South Orange County IRWM Implementation Grant Proposal 1/7/11
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e Promote the utilization of structural Best Management Practices, appropriate
to land use type, to eliminate nuisance runoff and reduce the discharge of
pollutants from municipal storm drain systems into downstream aquatic
ecosystems, during both wet and dry weather.

e SF-1, SF-2: Flood Management — Flood Preparedness, and Promoting Flood
Management

¢ Promote the region-wide utilization of non-structural Best Management
Practices, appropriate to non-point-source pollutants and land use types, to
prevent potential pollutants from entering municipal storm drain systems and
aguatic ecosystems, during both wet and dry weather.

¢ Promote the installation and application of nuisance water diversions when
determined to be an effective solution to impairments downstream.

¢ IF-2: Information and Data Management, Community Integration, Climate
Change.

¢ Promote the use of Geographic Information Systems, databases and other
data management tools in support of IRWM Plan goals.

¢ Promote scientific research, technological development, and investigative
studies as needed to support IRWM Plan goals.

e Promote public education programs and opportunities as appropriate to
support the goals of the IRWM Plan.

o Promote professional, worker and student educational opportunities as
appropriate to support the goals of the IRWM Plan.

e Promote informational programs for elected officials and regulatory personnel
as appropriate to support the goals of the IRWM Plan.

2. Rockledge Ocean Protection Project

The City of Laguna Beach proposes the Rockledge Ocean Protection. This project
protects the beneficial uses of the Pacific Ocean by replacing aging sewer infrastructure
to prevent sewer spills into protected marine ecosystems. The project also reduces
pollution generation by improving efficiency of the lift station. The Rockledge sewer
station, built more than thirty years ago, represents a significant threat to ocean water
guality due to the threat of systems failure and a sewage spill. Polluted sewer water
flowing untreated into the ocean impacts all beneficial uses of the Laguna Beach and
ocean coastline. The project will help meet receiving water objectives established in the
Region 9 San Diego Basin plan as well as indicator bacteria objectives established in the
Region 9 Beaches and Creeks Bacteria TMDL.

The Project is consistent with the IRWM Goals of Water Supply, Water Quality, Water
Conservation, Aquatic Ecosystems and Watershed Management, and Sewage and
Flood Management by implementing the following project components:

e Protects the beneficial uses of the Pacific Ocean
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e Replaces aging sewer infrastructure to prevent sewer spills into protected marine
ecosystems.
¢ Reduces pollution by improving efficiency of the sewer lift station.

The Project is consistent with the IRWM Plan objectives by implementing the following
objectives, as described below:

o WQ-1: Protect beneficial uses of receiving waters
e Reduce threat of polluted sewer water flowing untreated into the ocean
impacts all beneficial uses of the Laguna Beach and ocean coastline.
¢ Help meet receiving water objectives established in the Region 9 San Diego
Basin plan

o GM-2: Protect groundwater from contamination.
e Reduce threat of sewer system failure and a sewage spill.

o AE-1: Optimize the healthy functioning of regional aquatic ecosystems.
¢ Help meet indicator bacteria objectives established in the Region 9 Beaches
and Creeks Bacteria TMDL.

¢ SF-1: Increase wastewater pumping and treatment capacity to accept elevated
flows from new storm drain diversions and other sources.
e Helps meet projected increase in capacity by 2030.

e SF-2: Increase Pumping Efficiency:

o Reduce energy consumption and greenhouse gas emissions by
implementing projects which improve water and wastewater pumping
efficiency.

¢ Reduce the energy consumption of water management practices by 20% by
2020.

3. Shadow Rock Detention Basin Project

The Trabuco Canyon Water District proposes the Shadow Rock Detention Basin Project
to construct a pump station and modify an existing detention basin to capture dry season
runoff for reuse. TCWD's existing basin stores water that becomes stagnant and has
minimal movement of water throughout the basin. The proposed Project’s basin
modifications will result in significantly improving the quality of water flowing through the
basin and will increase pollutant removal. The Project will recover runoff for reuse in the
recycled water system, design a detention basin for storm water capture with new pump
station, remove non-native plant growth, capture runoff from the watershed, convey
treated runoff to the recycled water system, and store excess runoff in the lake or divert
for use in neighboring recycled water system.

The Project is consistent with the IRWM Plan Goals of Water Supply, Water Quality,
Water Conservation, Aquatic Ecosystems and Watershed Management, and Sewage
and Flood Management by implementing the following project components:

e Recovers runoff for reuse in recycled water system.
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Detention basin designed for storm water capture with new pump station.
Recover runoff for reuse in recycled water system,

Remove non-native plant growth

Capture runoff from the watershed

Convey treated runoff to the recycled water system,

Store excess runoff in the lake or divert for use in neighboring recycled water
system.

The Project is consistent with the IRWM Plan objectives by implementing the following
objectives, as described below:

WS-1,2,3,&4: Water Supply, Water Quality, Water Use Efficiency, Reliability,

Water Reuse and Urban Runoff

e Captured runoff will be treated and conveyed for reuse through the recycled
water system with a corresponding reduction in potable water used for
landscape irrigation.

e A measurable amount of runoff flows into the existing basin on a daily basis
and will be processed through the existing recycled water system.

¢ Helps South Orange County WMA meet its reduced allocation of imported
water during drought and normal years.

e The Project is part of Trabuco Canyon Water District's Master Plan for
capture, treatment and reuse of dry season runoff in an effort to help the
district and the region achieve its objectives for increased recycled water.

WC-1: Decrease current water demand
o Decrease demand on imported and local potable water supplies used for
landscape irrigation.

AE-1: Optimize the healthy functioning of regional aquatic ecosystems

¢ Implementation of urban runoff BMPs to reduce impact to receiving waters
and protection of the environmental quality of riparian ecosystems.

e Implement vector control measures.

WQ-1:Protect the quality of surface waters

¢ Modifications to the detention basin will provide capacity for pollution control,
nutrient removal, and significant reduction of urban pollutant loads to creek
beds.

SF-1: Optimize capacity and reliability of stormwater management systems.
e Improves flood management, enhance/sustain ecosystems

SF-2: Increase Pumping Efficiency and Reduce Energy Use
e Offset energy costs associated with delivery of imported water to one of the
highest elevations in South Orange County WMA.
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lll. Project List

The table below includes the project proposed as part of the South Orange County WMA IRWM
Implementation Grant Proposal.

Table 2 South Orange County IRWM Proposal Projects

Status of
DB Implementin Implementation /
Project Title P 9 Project Abstract P .
L Agency Percent Completion of
and Priority

Design

Project proposes the implementation of a comprehensive landscape

1. South Orange Municipal Water This project does not require

involves replacement of aging gravity sewer pipes and a sewer
force main in addition to sewer lift station improvements. The
Rockledge lift station is located on top of a bluff overlooking the
Pacific Ocean. Sewer spills originating from the Rockledge lift
station flow directly into a rare, pristine and nearly inaccessible tide
pools within a marine protected area. The marine reserve is
currently part of the Laguna Beach State Marine Conservation Area
(SMCA), which includes tidepools that are a complete no-take zone.
The Marine Protection Area (MPA) is also a part of the proposed
Laguna Beach State Marine Reserve that may go into effect mid
2011. As part of the City of Laguna Beach's Capital Improvement
Study conducted in 2001-2002, all of the pipelines citywide were
inspected and ranked for repair priority and the Rockledge sewer
system is one of the highest priority lift stations for rehabilitation.
The Project will help meet receiving water objectives established in
the Region 9 San Diego Basin plan as well as indicator bacteria
objectives established in the Region 9 Beaches and Creeks
Bacteria TMDL.

County Water Smart | District of Orange | Improvement program targeting publicly owned and other design development. This
Landscape Project County (MWDOC) | commercial landscapes properties throughout the South Orange project is an implementation
(in partnership County Integrated Regional Water Management Plan area. The project for existing and
with 9 cities in program will encourage the removal of non-functional turf; upgrade | geveloping Urban Areas and
South Orange antiquated irrigation timers to weather-based self-adjusting irrigation | includes purchase and
County) timers, and conversion of high-volume overhead spray irigation to | installation of landscape
low-volume irrigation. These improvements will result in water irrigation and plant material
savings, reduction of dry-weather runoff, pollution prevention, and | improvements on urban
reduced maintenance costs. More than 84 acres of existing landscapes. MWDOC, retail
landscape are targeted for improvement through this program. water agencies, and cities have
Expected water savings total more than 252 acre-feet per year or gained considerable experience
5,040 acre-feet over the 20-year life of the landscape implementing a similar county-
improvements. Dry-weather runoff reduction and non-point source | \wide SmarTimer controller
pollution reduction are anticipated to be greater than 50% as was project and are ready to
documented in MWDOC'’s Residential Runoff Reduction Study proceed. Upon award MWDOC
(2004). The proposed program is designed to begin establishinga | il submit a categorical
landscape transformation from turf intensive landscapes to exemption - Class 1, Section
educational California Friendly landscapes. A Rebate Program 15301 - Existing Facilities.
format will be utilized to incentivize landscape improvements in Project ready to proceed upon
cooperating cities. grant award.
2. Rockledge Ocean | City of Laguna The Project will rebuild clifftop/oceanfront sewer system in the CEQA is complete (Categorical
Protection Project Beach Rockledge neighborhood in the City of Laguna Beach. The Project | Exemption). 90% Design phase

is completed. Proceeding with
100% design and specifications.
Ready to proceed with bid and
award and construction phase
upon grant award.
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Proposal
Project Title
and Priority

Implementing
Agency

Project Abstract

Status of
Implementation /
Percent Completion of
Design

3. Shadow Rock
Detention Basin
Facility Urban Water
Recovery (Shadow
Rock Detention
Basin) Project

Trabuco Canyon
Water District (in
partnership with
the City of
Rancho Santa
Margarita)

The Project will construct a pump station and modify existing
detention basin to capture dry season runoff for reuse for irrigation.
The existing Shadow Rock detention basin captures runoff from the
Trabuco Highlands community (in the City of Rancho Santa
Margarita) and conveys it to an existing storm drain facility. The
project will re-design the detention basin to recover dry-season
runoff and convey and store excess runoff in the existing Dove Lake
for reuse in neighboring recycled water system. The Project will
yield 77 AF of water a year. The proposed improvements would
create a less vector-prone site, increase nutrient removal, assist in
meeting the NPDES permit requirements, and enhance the recycled
water supply. The Santa Margarita Water District is a user of
TCWD's recycled water system, and therefore, the supplemental
recycled water supply will bengfit their service area as well. TCWD
has an agreement with the Trabuco Highlands Community
Association (THCA) to operate and maintain Shadow Rock
Detention Basin for the community.

CEQA is complete (mitigated
negative declaration completed
August 16, 2006). Preliminary
design is complete (for the
pipeline construction, pump
station, and basin modifications
is complete). Installation of
pipeline for conveyance of
captured water is complete.
Project is ready to proceed with
design, bid and award, and
construction upon grant award.
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IV. Integrated Elements of Projects

The South Orange County WMA considered each project for its multiple benefits,
diversity of participants, regional impact and synergies or linkages to other projects.
Each project in this Proposal contains multiple elements, which result in tremendous
added value for the WMA. Figure 2, included as Att3_IG1_WorkPlan 2 of 4, shows the
project location linkages throughout the South Orange County WMA. Beyond the
geographical linkages, the Projects share synergistic benefits to achieve total watershed
efficiency. The result of the IRWM Implementation Grant Proposal is a suite of projects
that integrate and coordinate efforts for multiple benefits and added value. The Proposed
Projects demonstrate an integrated project implementation approach, which provides
greater value as a regional planning tool and offers greater advantages than individual
efforts due to its ability to create project linkages, incorporate multiple strategies, and
leverage agency resources.

1. South OC Water Smart Landscape Project

The South OC Water Smart Landscape Project integrates implementation of small-scale
water conservation and water quality/pollution reduction retrofitting efforts, including
publicly owned and other commercial landscape property conversion to lower impacts on
water supply and runoff quality. The Project will be lead by the Municipal Water District
of Orange County (MWDOC) in a coordinated effort with the WMA project partners to
implement the multiple elements of the Project, which provides tremendous added value.
Project partners are throughout the WMA and include the cities where irrigation
retrofitting and landscape conversions will occur. Letters of Support by the participating
cities are included in Att3_1G1_WorkPlan_2 of 4. MWDOC staff and the Natural
Resource Conservation Service will perform the Installation Inspection, Irrigation System
Evaluation, and Irrigation System Repair Inspections; and the education staff of
MWDOC will provide Landscape Irrigation Management Education programs to all
project participants in both English and Spanish. The Project will integrate multiple
benefits to a significant part of the region upon implementation, including conservation of
potable water supplies and reduction of irrigation runoff and non-point source pollutants,
thereby stretching existing water supplies, enhancing water quality, and improving the
overall watershed and coastline ecosystem health.

MWDOC’'s Water Smart Landscape Project will help control runoff flows to all
watersheds throughout the South Orange County WMA. Therefore, MWDOC's efforts to
reduce runoff to the ocean, which carries nutrients and bacteria, are integrated with the
water quality improvement and protection goals of the Rockledge Ocean Protection
Project (located in the Laguna Coastal Streams Watershed) and the Shadow Rock
Detention Basin projects (located in the San Juan Creek Watershed).

2. Rockledge Ocean Protection Project

The Rockledge Ocean Protection Project is a multi-benefit project that proposes to
improve and replace the City of Laguna Beach’s sewer collection system. This specific
system is responsible for carrying the City’'s sewer flow from the Rockledge
neighborhood prior to discharging into the Pacific Ocean. Rockledge is one of the
highest priority lift stations for rehabilitation in Laguna Beach according to the City’s
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Capital Improvement Study conducted in 2001-2 because of its location on bluffs directly
above a marine reserve that is currently part of the Laguna Beach State Marine
Conservation Area (SMCA), which includes tidepools that are a complete no-take zone.
The marine area is also a part of the proposed Laguna Beach State Marine Reserve that
may go into effect mid 2011.

Located in one of the coastal communities within the South Orange County WMA, the
Project is integrated into the region by serving as one of the sewer outfall systems into
the Pacific Ocean. Sewer spills originating from the Rockledge lift station flow directly
into the ocean in the midst of rare, pristine and nearly inaccessible tide pools in a marine
protected area. Failure of the existing lift station has caused several sewer spills
throughout the years. The Project will benefit water quality in a 303(d) listed water body
by preventing failure related sewer spills and eliminating pipe joint seepage. The Project
will help meet beneficial uses for the Laguna Coastal Streams Watershed and is
therefore, integrated into the success of the WMA meeting the San Diego Region Basin
Plan indicator bacteria objectives.

The Project includes rehabilitating 1200 feet of sewer pipe and an aging lift station. The
lift station is connected to the South Orange County Wastewater Authority (SOCWA)
and is in turn integrated into the regional wastewater system. SOCWA is a member of
the South Orange County IRWM Group. The Project integrates sewer management for
the region, and the City of Laguna Beach will work directly with the South Orange
County Wastewater Authority for Project implementation.

3. Shadow Rock Detention Basin Project

The Shadow Rock Detention Basin Project is integrated into the region by providing
multiple benefits including water supply, water quality, and water conservation
components. TCWD will work with the City of Rancho Santa Margarita and the Trabuco
Highlands Community Association (THCA) to implement the project. Modifying the basin
to capture dry season flows will address water quality protection requirements of the San
Juan Watershed, as set forth by the NPDES permit and Basin Plan Objectives.
Continued discharge of dry season runoff could potentially exceed local NPDES limits.
The Project integrates urban runoff, storm flows, and non-point pollution in the local
waterways and the Pacific Ocean, and complements the South OC WSL Project and the
Rockledge Ocean Protection Project in this regard.

The Project will help the South Orange County WMA meet its reduced allocation of
imported water during drought and normal years. The Santa Margarita Water District is
a user of TCWD'’s recycled water system, and therefore, the supplemental recycled
water supply will directly benefit their service area. TCWD has an agreement with the
Trabuco Highlands Community Association (THCA) to operate and maintain Shadow
Rock Detention Basin for the community.

The Project is included in TCWD’s master plan for capture, treatment and reuse of dry
season runoff in an effort to help the district and the region achieve its objectives for
increased recycled water and decreased potable water currently used for landscape
irrigation. The Project will also offset the energy costs for delivering imported water to
one of the highest elevations in the South Orange County WMA. This greatly assists in
MWDOC's distribution of imported water throughout the South Orange County WMA.
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The Project protects the San Juan Watershed and therefore, assists in downstream
watershed protection for the rest of the WMA, including the Rockledge Ocean Protection
Project in the Laguna Coastal Streams Watershed.

By diverting the dry season flows for reuse, standing water in the existing basin is
reduced and as a result vector breeding habitats are also reduced. This provides a
significant benefit of public health protection from vector borne disease for the South
Orange County WMA.

The Projects in this proposal were carefully selected because of their integrated impacts

on the South Orange County WMA for addressing critical water supply, water quality,
and ecosystem protection needs.

V. Regional Map

The following Regional Maps are included in Att3_1G1_WorkPlan_2 of 4:

e Figure 1 — Regional Map — Watershed Management Areas and Watersheds.

Figure 2 — Regional Map — Project Locations

e Figure 3 — Regional Map — Groundwater Basins

o Figure 4 — Regional Map — Surface Water Bodies

e Figure 5 — Regional Map — Disadvantaged Communities

e Figure 6.1 — Regional Map — Monitoring Location — South OC Water Smart
Landscape Project (WSL) Project.

e Figure 6.2 — Regional Map — Monitoring Location — Rockledge Ocean Protection
Project

e Figure 6.3 — Regional Map — Monitoring Location — Shadow Rock Detention
Basin Project.

VI. Completed Work

Memorandums of Understanding and/or agreements would be executed between the
County of Orange and each project proponent in order to be ready to proceed with
projects upon grant agreement execution on June 1, 2011.

1. South Orange County Water Smart Landscape Project

The Municipal Water District of Orange County (MWDOC), retail water agencies, and
cities have completed similar county-wide SmarTimer controller projects since October
2004, which support the efficient implementation of the proposed Project. This
completed work supports the baseline data that will be used for project monitoring, once
implemented. This previous experience also allows MWDOC to proceed with work prior
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to grant award. Prior to grant award, MWDOC will move forward with the Project. Initial
work would involve early preparation of the following:

Task 1: Project Administration: Coordination with the nine IRWM Cities, Establishing the
cities participation requirements.

This project does not require design development because it is an implementation
project for existing and developing Urban Areas and includes purchase and installation
of landscape irrigation and plant material improvements on urban landscapes. Upon
grant award, MWDOC will submit a categorical exemption — Class 1, Section 15301 —
Existing Facilities. This filing is consistent with the determination of previous projects.
The Project is ready to proceed upon grant award.

2. Rockledge Ocean Protection Project

The Rockledge Ocean Protection Project includes work that has been completed,
including 90% Design and Specification development, and CEQA permitting. The Project
obtained a categorical exemption because it is a public works improvement project for
existing infrastructure. The Project is included in the City of Laguna Beach’s Sewer
Capital Improvement Program.

The County of Orange and the South Orange County Wastewater Authority have
extensive baseline data for ocean water quality in the project area. Five years of ocean
water bacteriological data, beach mile days and sanitary sewer overflow data will be
utilized to characterize the site prior to construction. This data will be used to perform
monitoring for the Project.

Prior to grant award, the City of Laguna Beach will have the following completed:
Task 4.1: Environmental Documentation: CEQA Categorical Exemption filing.

The Project is at 90% design completion and will proceed with completing 100% plans
and specifications, bid and award, and construction upon grant award.

3. Shadow Rock Detention Basin Project.

Trabuco Canyon Water District (TCWD) has satisfied the necessary CEQA requirements
for this project as of July 24, 2006 and completed a mitigated negative declaration,
which requires a Mitigation Measuring and Monitoring Program (MMMP). The
construction of the recycled water distribution pipeline in which the Project would
connect to and the Project’s preliminary site survey are complete, including the
preliminary design work for the pump station.

Prior to grant award, TCWD will have the following completed:

Task 6: Environmental Documentation: CEQA Requirements, including Mitigated
Negative Declaration.
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VII. Existing Data, Studies and Technical Feasibility

1. South Orange County Water Smart Landscape Project

MWDOC has extensive experience implementing South Orange County region-wide
studies. MWDOC has completed a significant body of research, through the Residential
Runoff Reduction Study (July 2004) and, SmarTimer and Edgescape Evaluation Study
(October 2008), that not only measures improvements from baseline data but also
demonstrates our technical knowledge and experience to develop, manage and
complete similar projects. Water conservation benefits taken from the studies include an
18% reduction in residential and a 22% reduction in commercial landscape water use,
respectively. Water quality benefits include a significant reduction in both dry-weather
runoff volume and non-point source pollutants entering local creeks ultimately leading to
the Pacific Ocean. The Residential Runoff Reduction Study quantified a 50% reduction
in dry-weather runoff and non-point source pollutants with a ten percent penetration of
landscape improvements. Follow-up studies, 5-years post installation, are verifying that
water savings have remained persistent.

Implementations of two small scale pilot projects similar to the proposed project have
been successfully completed including the SmarTimer and Edgescape Evaluation
Project (SEEP, 2007) and the Reserve Study (2009-10). A third larger scale project
designed to refine program implementation methodologies is currently being
implemented in anticipation of the proposed region wide program. MWDOC has
sufficient technical data and experience to support the feasibility of the proposed Project.

2. Rockledge Ocean Protection Project

The Project will improve and replace its sewer collection system in the Rockledge
neighborhood in the City of Laguna Beach. The project involves replacement of gravity
sewer pipes and on sewer force main in addition to sewer lift station improvements. The
Rockledge lift station is located on top of a bluff overlooking the Pacific Ocean.
Historically, sewer spills originating from the Rockledge lift station flow directly into a
rare, pristine and nearly inaccessible tide pools within a marine protected area. The
marine reserve is currently part of the Laguna Beach State Marine Conservation Area
(SMCA), which includes tidepools that are a complete no-take zone. The Marine
Protection Area (MPA) is also a part of the proposed Laguna Beach State Marine
Reserve that may go into effect mid 2011.

Based on historical information retained by the City of Laguna Beach, the existing
system was built in 1932 and partially upgraded in 1945, 1958, 1961 and 1975. The
pipelines, pumps and the station itself are at the age where their design life has been
exceeded.

Failure of the existing lift station has caused several sewer spills through the years. As
part of the City of Laguna Beach’s Capital Improvement Study conducted in 2001-2002,
all of the pipelines citywide were inspected and ranked for repair priority and the
Rockledge sewer system is one of the highest priority lift stations for rehabilitation.
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A minor slope wash in 2005 exposed and damaged the existing 6” CIP sewer line
located in the easement on top of the cliff on the south of the lift station. The City
repaired the damaged section of the sewer pipe and lined that segment of the sewer line
as a stopgap measure to prevent seepage and spills. The City has inspected the entire
pipeline system and identified the cleanouts and house connections related to the
Project. Video inspection shows size and material of pipelines are not up to current
standards with mixed pipe diameters, broken joints and sharp transitions. A second
pump must also be installed for redundancy in the event of pump failure.

The County of Orange and the South Orange County Wastewater Authority have
extensive baseline data for ocean water quality in the project area. Five years of ocean
water bacteriological data, beach mile days and sanitary sewer overflow data will be
utilized to characterize the site prior to construction.

Several monitoring programs have been established at numerous Orange County MPAs.
Extensive research has been conducted on the Laguna Beach State Marine
Conservation Area through the Orange County Marine Protected Areas Committee, as
outlined below.

1. In 1996, the Multi-Agency Rocky Intertidal Network (MARINe) established four
locations (Shaw's Cove, Treasure Island, Crystal Cove, and Dana Point) to monitor
the abundances of target species. This network (http://www.marine.gov/), funded by
various organizations including Minerals Management Services, US Department of
Interior, spans across the California and Oregon coast encompassing 80 sites. For
Orange County locations, California State University, Fullerton is currently monitoring
the abundance of mussels (Mytilus), rockweeds (Silvetia), barnacles (Chthamalus
and Balanus), red algal turfs (Endocladia), surf grasses (Phyllospadix), owl limpets
(Lottia), seastars (Pisaster), and other important flora and fauna. Surveys of these
areas are conducted every six months in the fall and spring seasons, starting in 1996
through the present.

2. The Orange County MPA monitoring programs was established in 2002 and
continued until 2005. Surveys were conducted at three locations (Dana Point, Little
Corona del Mar, and Treasure Island). Surveys were conducted to monitor the levels
of human use and the abundances of various intertidal species including souvenir
species likely to be most notably effected by human activities.

3. California State University, Fullerton has been surveying rocky intertidal flora and
fauna at Dana Point and Little Corona Del Mar using transects from 2002 to the
present. Percent cover of all species are measured along permanent transect
spanning the entire intertidal habitat and are sampled approximately two times per
year (summer and winter).

4. Weston Solutions, Inc. recently established transect lines to monitor at Little Corona
del Mar, Morning Canyon, Crystal Cove, and Heisler Park.

5. Coastal Resources Management is currently quantifying and characterizing human
activities in rocky intertidal zones at Little Corona del Mar, Morning Canyon, Crystal
Cove, and Heisler Park.
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6. The Montage Resort is supporting a monitoring program aimed to quantify levels of
human use and determine the impacts of the resort on the rocky intertidal zone at
Treasure Island.

More information is available online at:
http://www.ocmarineprotection.org/research.php

The City of Laguna Beach, the County of Orange, and South Orange County
Wastewater Authority have sufficient technical data and experience to support the
feasibility of the proposed Project.

3. Shadow Rock Detention Basin Project

The Shadow Rock Detention Basin Dry Season Runoff Capture and Collection
System Project includes modifying the existing detention basin facility to capture dry-
season flows for recycled water supply. The existing Shadow Rock Detention Basin
Facility is a man-made facility, which receives runoff from the Trabuco Highlands
community and conveys it to the existing storm drain system. The proposed project
would allow dry season low flows to be diverted from the existing basin to the
recycled water system for reuse.

In October 2006, a study was completed by CH2MHill titled, Shadow Rock Detention
Basin Dry Season Runoff Capture and Collection System. This technical report
determined the facility would be designed to deliver 77-acre feet of stormwater
annually. This report confirms the adequacy of the site location, project feasibility,
and technical methods. Specifically, the report identified the major concerns of the
existing conditions, including:

e Conveyance Structures and Water Flows - Currently, the site has multiple
influent points including a primary stormwater channel, four stormwater v-
ditches, and a subdrain. The primary channel and the subdrain each deliver
low flows of approximately 20 gallons per minutes (gpm) (combined ~65
acre-feet/ year) and are the primary targets for treatment and capture by
TCWD. The four v-shaped ditches and the primary channel are anticipated to
deliver 77 acre-feet of stormwater annually (see Appendix 1, Shadow Rock
Water Budget).

e Vector issues - The current wet detention basin has a relatively flat bottom
with no direct flow-path deep channels or open water pools. As a result, the
basin creates undesirable vector habitat (mosquito breeding ground).
Establishing a clear flow path and deep pools will eliminate stagnant areas
and create mosquito fish habitat, cost effectively controlling the current vector
problem.

e Vegetation Maintenance - The constantly saturated basin maintains a
constant water depth between 1 inch and 18 inches, without deep pools,
which is the ideal range to promote vegetative growth. As a result of this
configuration, the Shadow Rock Basin is a thick, dense monotypic stand of
cattails in shallow water. To create a hierarchy in the hydraulic regime, THCA
clears out paths within the vegetation. The maintenance cost of vegetation
removal is costly and not aesthetically pleasing to the community.
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On page 2 of the report, the required environmental documents were identified.
Additionally, the report detailed required site modifications (water control structures,
grading, vegetation) to construct dry-season recovery stations, construction phasing,
maintenance requirements, and treatment performance modeling results.

The treatment performance modeling results included the following:

e The pollutant removal performance for the modified Shadow Rock Detention
Basin was modeled using a first-order, empirical-area-based model described
in Kadlec and Knight (1996).

o Model results showed significant expected removals of Nitrate and Total
Phosphorus under the average conditions assumed for design (based on
limited existing data).

e Appendix 3, Pollutant Removal for Recorded Values, summarizes water
guality modeling results and modeled inflow/outflow rates. Because of the
limited flow and water quality data, the pollutant removal model was run for a
hypothetical future condition. This model run assumed 10x the volume of
water as well as 10x the concentration of each of the modeled parameters.

o Appendix 3, sheet 2, Pollutant Removal for Hypothetical Values, summarizes
water quality modeling results and modeled inflow/outflow rates.

e The results of this hypothetical run indicate that significant pollutant removal
of up to 50 percent or more can occur with a combined increase of pollutant
loads and flows.

In 2007, TCWD constructed the Dove Creek and Tick Creek Dry-Season Recovery
Stations. These stations were designed to collect 250 gallons per minute of irrigation
runoff for reuse in the recycled water system. The Shadow Rock Detention Basin will
be designed to function similarly to these two stations. The District has personnel
currently performing operations and maintenance for these existing stations and
therefore, is equipped and able to operate and maintain the proposed Shadow Rock
Detention Basin which will capture dry-season flows and convey them to the Dove
Creek Station for distribution into the recycled water system. The Dove Creek and
Tick Creek Stations have proven effective in capturing, collecting, and reusing runoff.
TCWD has sufficient technical data and experience to support the feasibility of the
proposed Project.

VIII. Project Map

See attached Figure 2 — Regional Map — Project Locations included as
Att3 IG1_WorkPlan_2 of 4.

IX. Project Timing and Phasing

1. South Orange County Water Smart Landscape Project

This is a stand alone, independent operable project.
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2. Rockledge Ocean Protection Project

This is a stand alone, independent operable project.

3. Shadow Rock Detention Basin Project

This is a stand alone, independent operable project.
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WORK PLAN TASKS

1. South OC Water Smart Landscape Project (WSL Project)

a. Project Summary: The Municipal Water District of Orange County (MWDOC)
proposes the implementation of a comprehensive landscape improvement
program targeting publicly owned and other commercial landscapes properties
throughout the South Orange County Integrated Regional Water Management
Plan area. The WSL Project will encourage the removal of non-functional turf;
upgrade antiquated irrigation timers to weather-based self-adjusting irrigation
timers, and convert high-volume overhead spray irrigation to low-volume
irrigation. These improvements will result in water savings, reduction of dry-
weather runoff, pollution prevention, and reduced maintenance costs on both the
landscape itself as well as asphalt street material. Just over 84 acres of existing
landscape are targeted for improvement through this program. Expected water
savings total more than 252 acre-feet per year or 5,018 acre-feet over the 20-
year life of the landscape improvements. Dry-weather runoff reduction and non-
point source pollution reduction are anticipated to be greater than 50% as was
documented in MWDOC'’s Residential Runoff Reduction Study (2004).

The Project will emphasize participation of highly visible landscapes along major
streets that have non-functional turf such as street medians, intersections, and
sidewalk buffers. The Project is designed to begin establishing a landscape
transformation paradigm from turf intensive landscapes to California Friendly
landscapes that include plantings that have water needs similar to our natural
rainfall or 12 inches of precipitation per year. These sites will serve to
demonstrate California Friendly landscapes to the thousands of private and
public property owners who will pass by the newly designed areas.

MWDOC will serve as the lead agency implementing the WSL Project in
cooperation with the nine cities in the IRWM area. Letters of Support by the
participating cities are included in Att3_IG1_WorkPlan_2 of 4. A Rebate Program
format will be utilized to incentivize landscape improvements. Rebate incentives
of $2.00 per verified square foot of improved landscape area will be provided to
each project site. Up to 93% of the requested grant funds, along with the
proposed acreage to be improved, will be allocated to the cities based on a
combination of population and area served.

Upon start up of the WSL Project, cooperating cities will submit a MWDOC
developed rebate application as well as a landscape renovation proposal that will
clearly define the proposed landscape improvements. MWDOC will evaluate
each of the proposals and those that meet the eligibility criteria of the WSL
Project will be given a project specific notice to proceed document. MWDOC and
City developed signage will be placed at each project site during and after the
renovations to educate the public about the landscape improvements along with
the many benefits that will be realized.
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At the conclusion of each landscape improvement project, MWDOC will perform
WSL Project landscape improvement verification inspections to assure the
proposed improvements are completed. Using a combination of Natural
Resource Conservation Service and MWDOC Staff, each site will be inspected to
visually inspect, measure, take pictures, and verify all eligibility guidelines have
been met.

During the final three quarters of the WSL Project, project benefits will be
measured through a statistical water savings evaluation. This evaluation will
include a robust, regression based, statistical evaluation of water use before and
after the landscape improvements. Working with local water districts, MWDOC
will obtain up to five years of pre and a minimum of one-year of post water use
information for participating sites for inclusion in the evaluation. Following
MWDOC'’s Administrative Code, a Request for Proposal (RFP) will be developed
and submitted to qualified consultants. A committee of City and MWDOC staff
and will be formed to review and select the most qualified submittal.

As lead agency, MWDOC will be responsible for the development and submittal
of all required progress reporting. This will be accomplished as directed in the
terms of the grant agreement. As part of the final reporting, MWDOC will also
submit a bound version of the statistical evaluation of the water savings, the WSL
Project database, and all photographic examples of the work performed.

b. Procedures for receiving grant funding: MWDOC will develop a standardized
Memorandum of Understanding (MOU) for execution by each of the participating
nine cities in order to formalize their participation in the WSL Project. The MOU
will detail the criteria by which each landscape improvement site qualifies for
participation in the project. The MOU will also specify the square footage, the
amount of Matching funds, and the allocation of Grant funds that each of the
cities will bring to the project.

c. Standards: In 2009, cities throughout Orange County updated their Landscape
Ordinances in response to Assembly Bill 1881. This update established a
Maximum Applied Water Allowance (MAWA) of 70% of the local
evapotranspiration rate for all new single-family and commercial landscapes
larger than 5,000 and 2,500 square feet respectively. The proposed project will
use this design standard by replacing existing turf intensive landscapes with
landscapes that meet or exceed the new MAWA.

d. Performance measures and monitoring plans: The performance measure that
will be used to determine the effectiveness of the project will be a robust,
regression based, statistical water savings evaluation of pre- and post-
participation water use information. This evaluation will include weather
normalization of pre and post retrofit water use. Monitoring will take place at the
selected project sites throughout the WMA, as shown on Figure 6.1 — Regional
Map — Monitoring Location — South OC Water Smart Landscape Project included
in Att3_1G1_WorkPlan_2 of 4.

e. Acquisition and rights-of-way: The proposed project does not include land or
rights-of-way acquisition.
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f. Merits of building materials: The irrigation and landscaping materials to be
used will include state of the art low-volume irrigation or emission methods
including drip, sub-surface drip, micro-spray, or bubbler irrigation methods,
weather responsive-self adjusting irrigation controllers, system-wide and valve
based pressure regulation, and California Friendly-climate appropriate plant
materials. Whenever possible, irrigation equipment that meets the
Environmental Protection Agency’s Water Sense labeling requirements for flow
and performance will be used to maximize irrigation efficiency. In addition and in
order to maximize water use efficiency, the smart timer technology used in the
WSL Project will be equipment approved by the Irrigation Association (IA) for
smart timer technology

g. Permitting: The Municipal Water District of Orange County will not be required to
obtain permits to implement the proposed project however, cities receiving rebate
incentives administered through the project, to facilitate landscape
improvements, may require a landscape permit. Adherence to local permitting
requirements will be a condition of receiving rebate incentives through a
participation agreement between MWDOC and each city.

h. Environmental Documentation - Upon award MWDOC will submit a CEQA
categorical exemption — Class 1, Section 15301 — Existing Facilities. This project
is an implementation project for existing and developing Urban Areas. Tasks
include purchase and installation of landscape irrigation and plant material
improvements on urban landscapes. Activities for this project do not involve any
new construction and there will be no disturbance to the environment, therefore,
this project meets the standards for Categorical Exemption.

i. GWMP: South OC Water Smart Landscape Project (WSL Project) is not
expected to have any direct or significant groundwater impacts.

j- Deliverables to DWR: MWDOC will coordinate with the County of Orange, the
grant director, on any necessary reporting requirements for this project. MWDOC
will serve as the grant project manager and will be responsible for the
development of all required progress reporting and monitoring deliverables.
Deliverables to DWR include the following:

¢ Data management and monitoring deliverables
CEQA categorical exemption — Class 1, Section 15301 — Existing Facilities.
e A bound version of the statistical evaluation of the water savings, the WSL
Project database, the project improvement verification forms, and all
photographic examples of the landscape improvement work performed.

This will all be accomplished as directed in the terms of the grant agreement and
submitted by the County of Orange to DWR on behalf of MWDOC.

k. Recent plans, studies, and specifications: MWDOC's Residential Runoff
Reduction Study (July 2004) and the SmarTimer and Edgescape Evaluation
Study (October 2008) have both demonstrated water conservation and water
quality benefits. Water conservation benefits taken from the studies include an
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18% reduction in residential and a 22% reduction in commercial landscape water
use. Water quality benefits include a significant reduction in both dry-weather
runoff volume and non-point source pollutants entering local creeks ultimately
leading to the Pacific Ocean. The Residential Runoff Reduction Study quantified
a 50% reduction in dry-weather runoff and non-point source pollutants with a ten
percent penetration of landscape improvements. Follow-up studies, 5-years post
installation, are verifying that water savings have remained persistent.

Implementations of two small scale pilot projects similar to the proposed project
have been successfully completed including the SmarTimer and Edgescape
Evaluation Project (SEEP, 2007) and the Reserve Study (2009-10). A third
larger scale project designed to refine program implementation methodologies is
currently being implemented in anticipation of the proposed region wide program.

The WSL Project does not require construction plan and specifications; therefore,

none are submitted for this project.

Work Plan

Budget Category (a): Direct Project Administration Costs

Task 1: Project Administration

MWDOC will act as lead agency for implementation of this project. MWDOC staff has more than
27 combined years of experience implementing a variety of indoor and outdoor water use
efficiency projects in Orange County.

Subtask 1 — Execute DWR Agreement

Working with the County for Orange, MWDOC will review, provide comments,
and execute the DWR Agreement.

Subtask 2 — Administration

By dedicating a minimum of four hours per week across six Water Use
Efficiency staff, MWDOC will manage the day-to-day implementation of this
project from start to finish. This will include the following: coordination with
DWR and the County of Orange on all Grant agreement issues; coordination
with the nine IRWM Cities, establishing the cities participation requirements;
establishing the WSL Project eligibility criteria; monitor the quality of work
performed by the rebate and inspection contractors throughout the term of the
project; coordinate all promotional material with the cities; prepare and submit
reporting to DWR, the County and all participating funding partners; monitor
and analyze the expected water conservation benefits; and develop and
submit the water use evaluation and final project reports.

Deliverables: Preparation of invoices and other deliverables as required.

Task 2: Reporting

Subtask 1 — Quarterly Reporting

MWDOC will prepare quarterly reports describing WSL Project implementation
for the appropriate reporting period. Quarterly reporting, at a minimum, will
include, a task by task report on progress achieved within the reporting period
and from the start of the project; a written narrative that supports the
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requested funding and details all activity, by task, for the quarter; a description
of the estimated benefits to date; quarterly projections for all future work to be
completed; the DWR invoicing document; all required backup documents;
challenges and how they were overcome; any customer satisfaction issues;
and any modifications made to the project.

Subtask 2 — Final Reporting
o MWDOC will also prepare a Final Project Report documenting implementation
of the project including the number of residential and commercial SmarTimers
installed; number and type of irrigation system improvements; marketing
methods and associated performance; results of the water savings, runoff
reduction, and pollution prevention evaluation; and lessons learned.

Deliverables: Submission of quarterly, annual and final reports as specified in the
Grant Agreement.

Task 3: Assessment and Evaluation

Subtask 1 — Evaluation Technical Study

¢ An evaluation of the stated water use efficiency benefits will be conducted to
determine the effectiveness of the project will include a robust, regression
based, statistical water savings evaluation of pre- and post- water use
information. Up to five years of pre-water use history and a minimum one-
year of post site improvement water use history will be obtained from the
participating water agency. Once the water use information is obtained, the
data will be weather normalized and scrubbed in order to analyze the results.
MWDOC, following its Administrative Code, will be develop a Request for
Proposal (RFP) and submit the RFP to qualified consultants. A committee of
City and MWDOC staff and will be formed to review and select the most
qualified submittal.

Deliverables: Water Use Efficiency Evaluation Technical Study

Task 4: Environmental Documentation

Subtask 1 — Categorical Exemption Filing
e Upon award MWDOC will submit a categorical exemption — Class 1, Section

15301 — Existing Facilities. This project is an implementation project for
existing and developing Urban Areas. Tasks include purchase and installation
of landscape irrigation and plant material improvements on urban landscapes.
Activities for this project do not involve any new construction and there will be
no disturbance to the environment, therefore, this project meets the standards
for Categorical Exemption.

Deliverables: Approved and adopted Categorical Exemption filing

Budget Category (d): Construction/Implementation

Task 5: Construction

Prior to starting the site improvements, MWDOC will develop and implement Subtasks 1 — 5 as
listed below. Subtask 6 and 7 will be implemented once the individual landscape renovations
begin.
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Subtask 1 — City MOU

MWDOC will develop a standardized Memorandum of Understanding (MOU)
for execution by each of the participating nine cities in order to formalize its
participation in the WSL Project. The MOU will detail the criteria by which
each landscape improvement site qualifies for participation in the project. The
MOU will also specify the square footage, the amount of Matching funds, and
the allocation of Grant funds that each of the cities will bring to the project.

Subtask 2 — Eligibility Criteria

The second item MWDOC will develop at this stage in the project will be the
eligibility criteria that will guide each city in implementing its individual
landscape improvement projects.

Subtask 3 — Project Application

Once cities are ready to begin their individual improvement projects,
cooperating cities will submit a MWDOC developed rebate application as well
as a landscape renovation proposal that will clearly define the proposed
landscape improvements. Working with each individual city, MWDOC will
evaluate each of the proposals and those that meet the eligibility criteria of the
WSL Project. Those projects that qualify will be given a project ‘Notice to
Proceed’ document.

Subtask 4- Promotional Sighage

MWDOC and City developed signage will be placed at each project site during
and after the renovations to educate the public about the landscape
improvements along with the many benefits that will be realized.

Subtask 5 — Technology List

Landscape improvement work that will be performed at each qualified site will
include at a minimum the replacement of all non-essential turf grass with
California Friendly or native plant species; the installation of weather-based
self-adjusting irrigation ‘smart’ timers, and the conversion of high-volume
overhead spray irrigation to low-volume irrigation rotating spray nozzles. It is
proposed that just over 84 acres of inefficient landscapes will be improved into
water efficient landscapes.

Subtask 6 — Issue Incentives for Landscape Renovations

Once all landscape improvement work has been completed, and the post-
improvement verification has been performed, and the site passes all final
participation criteria, MWDOC proposes to provide, through a rebate format
payment, an incentive of $2.00 per sqg/ft. MWDOC's accounting department
will be directed to distribute the incentive payments to the cities twice monthly.

Subtask 7 — Participant Database

Furthermore, MWDOC will compile a database of all relevant data. This data
at a minimum will include: site, city, and contact information; site improvement
landscape data that will capture the work performed at each site; the make,
model and quantity of the water efficient devices installed; the Grant and
Matching funds expended at each site; and all relevant dates and check
numbers.
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Deliverables: Memorandum of Understanding for each participating city; Eligibility Criteria;
Project Application; Copies of Site Improvement Proposals; Promotional Artwork of Project
Signage; A list of the Approved Technologies; Final Participant Database

Budget Category (f): Construction Administration

Task 6: Construction Administration

At the conclusion of each landscape improvement project, MWDOC will perform WSL Project
landscape improvement verification inspections to assure the proposed improvements are
completed. This will include taking photographs of the improvements and the collection of onsite
post —improvement data.

Subtask 1 — Site Photographs
e Post-completion photographs will be taken at each site

Subtask 2 — Verification Forms
e Using a combination of Natural Resource Conservation Service, MWDOC and
City Staff, landscape improvement installation verifications will be performed
to visually inspect, measure, and verify all project guidelines have been met.
The information will first be collected on site verification forms and then
databased in the project database.

Deliverables: Before and After Photographs, Project Improvement Verification Forms

The South OC Water Smart Landscape Project does not require a Labor
Compliance Program, nor does the project include design, permitting,
construction contracting, or environmental compliance tasks.
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South OC WSL Project Photographs

Example of California friendly landscaping
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Example of inefficient street landscaping/turf

Example of California friendly landscaping/turf replacement
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2. Rockledge Ocean Protection Project

a. Project Summary: The City of Laguna Beach proposes the Rockledge Ocean
Protection Project to improve and replace a sewer collection system in the
Rockledge neighborhood. Specifically, the Project includes design completion
and construction to replace sewer lift station, gravity sewer pipelines, force main
sewer pipelines and lining of a gravity sewer pipe.

The Rockledge lift station is located on top of a bluff overlooking the Pacific
Ocean. Sewer spills originating from the Rockledge lift station flow directly into
the ocean in the midst of rare, pristine and nearly inaccessible tide pools in a
marine protected area. The marine reserve is currently part of the Laguna Beach
State Marine Conservation Area (SMCA), which includes tidepools that are a
complete no take zone. The marine area is also a part of the proposed Laguna
Beach State Marine Reserve that may go into effect mid 2011. The Rockledge
Ocean Protection Project is one of the highest priority lift stations for
rehabilitation in Laguna Beach according to the City’s 2001-2002 Capital
Improvement Study, in which all the pipelines Citywide were inspected and
ranked. Funding constraints have prevented full rehabilitation of the Rockledge
system.

The existing system was built in 1932 and partially upgraded in 1945, 1958, 1961
and 1975. The Rockledge sewer system is connected to the South Orange
County Wastewater Authority (SOCWA). The sewer lines currently vary in pipe
materials and diameters and have sharp, angled fittings. The existing lift station
is small with only one pump which has caused several sewer spills through the
years. A minor slope wash in 2005 exposed and damaged the existing 6” CIP
sewer line located in the easement on top of the cliff on the south of the lift
station. The City repaired the damaged section of the sewer pipe and lined that
segment of the sewer line. The City has also inspected the entire pipeline
system, identified and located the cleanouts and house connections to facilitate
the project.

The County of Orange and the South Orange County Wastewater Authority have
extensive baseline data for ocean water quality in the project area. Five years of
ocean water bacteriological data, beach mile days and sanitary sewer overflow
data will be utilized to characterize the site prior to construction.

The Rockledge Project is expected to produce long-term positive impacts in the
adjacent waters of the Pacific Ocean in Laguna Beach. The Project will benefit
303(d) listed water bodies and beneficial uses within the Laguna Coastal
Streams Watershed. It is anticipated that monitoring data will show a decrease in
bacteria levels at the beach and a reduction in sewer spills from the station
therefore demonstrating tangible benefits of the project on receiving waters.

The City of Laguna Beach has completed environmental permitting and 90%
design and is ready to proceed with final design plans and bid and award and
construction upon grant award.
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b. Procedures for receiving grant funding: The City of Laguna Beach will serve
as the project manager and the County of Orange will serve as the grant director
for the Rockledge Ocean Protection Project. The County of Orange will be the
lead agency for the overall contract with the state and the City of Laguna Beach
will provide all project reports, invoices, and other deliverables as required. The
City will invoice as work progresses.

c. Standards: The City of Laguna Beach has completed 90% Design for the
proposed Project, per the City’s standards. The City of Laguna Beach will
proceed with the construction bidding procedures and standards set forth by the
City. As detailed in the City’s Sewer System Management Plan (SSMP), the City
enforces design and construction standards and specifications for the installation
of new sanitary sewer systems, pump stations and other appurtenances; and for
the rehabilitation and repair of existing sanitary sewer systems; as detailed in the
American Public Works Association standard specifications (“Green Book”) and
California Building and Plumbing Codes as applicable. Laguna Beach Municipal
Code references the requirements in multiple sections of Municipal Code — Titles
7,14 and 17. The City has procedures and standards for inspecting and testing
the installation of new sewers, pumps, and other appurtenances and for
rehabilitation and repair projects to meet the requirements of the APWA "Green
Book" and building codes. The design review process follows the City’s
established process for new construction or revitalization of existing structures. It
includes: Laguna Beach Municipal Code Title 25 — Zoning, Uniform Building
Code, City's General Plan, Appropriate Specific Plans, Local Coastal Plan,
Zoning Map, Height, Guidelines, Environmental Maps. The proposed project will
follow the City’s construction standards and health and safety standards, as
detailed in the SSMP, for project implementation.

d. Performance measures and monitoring plans: City will provide a project
assessment plan, monitoring plan and quality assurance project plan. A Project
Assessment and Evaluation Report (PAEP) will be completed to detail the
methods of measuring and reporting project implementation and benefits. A
Quality Assurance Project Plan (QAPP) in accordance with the SWRCB Surface
Water Ambient Monitoring Program (SWAMP) and data reporting requirements
will also be completed. The City may request coverage under the existing
Orange County Stormwater Monitoring Program QAPP.

Additionally, a monitoring plan will be prepared consistent with the Public
Resource Code and SWAMP, which will include a description of the monitoring
objectives, types of constituents to be monitored and the sampling frequency and
schedule for the monitoring activities. Monitoring will include physical, chemical
and biological monitoring consistent with the California Ocean Plan. The City
may request that monitoring be incorporated into the existing Orange County
NPDES Stormwater Monitoring Program.

I.  The City will utilize the County of Orange’s database of ocean water and storm
drain monitoring data for receiving waters. Over five years of monitoring data
relevant to the Project have been collected in the City and water quality has
steadily improved as the City has implemented an aggressive capital
improvement program to replace aging sewer facilities and install storm drain
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diversions. The Project’'s monitoring plans will assess the effectiveness of the
project. Monitoring will take place at points north of and south of the project site,
as shown on Figure 6.2 — Regional Map — Monitoring Location — Rockledge
Ocean Protection Project included in Att3_1G1_WorkPlan_2 of 4.

e. Acquisition and rights-of-way:
No new acquisitions are required for this project.

f. Merits of methods: The Project’s proposed sewer improvements made to the
collection system in the Rockledge neighborhood include replacement of gravity
sewer pipes and a sewer force main, and improvements to a sewer lift station.
The merits of methods used for the construction materials will be consistent with
the City of Laguna Beach’s 2009 Sewer System Capital Improvement Plan (CIP)
which states the merits of methods for sanitary sewer systems including:

¢ Evaluation: Evaluation of those portions of the sanitary sewer system that are
experiencing or contributing to an SSO discharge caused by hydraulic
deficiency. The evaluation provides estimates of peak flows (including flows
from SSOs that escape from the system) associated with conditions similar to
those causing overflow events, estimates of the capacity of key system
components, hydraulic deficiencies (including components of the system with
limiting capacity) and the major sources that contribute to the peak flows
associated with overflow events;

¢ Design Criteria: The City has established appropriate design criteria through
the use of standard specifications for construction of sewer facilities; and

e Capacity Enhancement Measures: The steps needed to establish a short-
and long-term CIP to address identified hydraulic deficiencies, including
prioritization, alternatives analysis, and schedules. The CIP includes
increases in pipe size, I/l reduction programs, increases and redundancy in
pumping capacity, and storage facilities.

The City of Laguna Beach has completed 90% design for the proposed Project,
per the City’s standards and these documents are provided as attachments to
this proposal. The City of Laguna Beach is ready to proceed with the construction
bidding procedures and standards set forth by the City.

g. Permitting:
The project is included in the City of Laguna Beach’s 2009 Capital Improvement
Plan. As a Capital Project it is under the City engineer’s purview and therefore,
does not require permits from the City. The City will oversee all project
construction and operations in compliance with the City’s standards.

h. Environmental Documentation:

The project received a CEQA Categorical Exemption — 15301- Existing facilities,
filed March 12, 2009.
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i. GWMP: This Project does not involve and will not impact groundwater. A GWMP
is not required.

j. Deliverables to DWR: The City of Laguna Beach will coordinate with the County
of Orange, the grant director, on any necessary reporting requirements for this
project. The City of Laguna Beach will serve as the grant project manager and
will be responsible for the development of all required progress reporting and
monitoring deliverables. Deliverables to DWR include the following:

Required progress reporting

PAEP

QAPP

Data management and monitoring deliverables.

This will all be accomplished as directed in the terms of the grant agreement and
submitted by the County of Orange to DWR on behalf of the City of Laguna
Beach.

k. Recent Plans, Studies, and Specifications: The proposed Rockledge Ocean
Protection Project was included in the City’'s 2009 Sewer Strategic Plan and Ten
Year Sewer Capital Improvement Plan (2009). The design phase is 90%
complete and the plans and specifications are provided as Att3_IG1_WorkPlan_3
of 4.

Work Plan

Budget Category (a): Direct Project Administration Costs

Task 1: Administration
1.1 The County of Orange will administer the Grant contract as the south Orange County
IRWMP lead agency.

1.2 The City of Laguna Beach will be the project manager responsible for implementation of
the project grant contract elements and coordination with the County of Orange, including
administration and work to be performed.

1.3 Labor Compliance Program- During this project, the City will work with a Labor Complianc
Consultant to develop a Labor Compliance Program.

Deliverables: Invoices and Labor Compliance Program

Task 2: Reporting

2.1 Prepare quarterly progress reports for the County of Orange for submittal to the SWRCB
project representative per the grant agreement. The progress report will describe activities
undertaken and accomplishments of each task during the quarter, milestones achieved, and
any problems encountered in the performance of the work under the grant agreement. The
description of activities and accomplishments of each task during the quarter shall be in
sufficient detail to provide a basis for payment of invoices and shall be translated into
percent of task work completed for the purpose of calculating invoice amounts.
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2.2 Prepare a draft final report for the County of Orange that summarizes project
accomplishments and submit to SWRCB's project representative for review and comment.
The report will include the following requirements:
a. An introduction section including a summary of the conditions the project is meant
to alleviate, the project’s objective, the scope of the project, and a brief description of
the approach and techniques used during the project.
b. A list of task products previously submitted as outlined in the Schedule of
Compiletion.
c. Any additional information that is deemed appropriate by the SWRCB's Project
Representative and/or Contractor Project Representative.
d. Indicate whether the goals of the project have been met.
e. Include information collected in accordance with the project Monitoring and
Reporting Plan, including a determination of the effectiveness of the project in
preventing or reducing pollution and the results of the monitoring program.

2.3 Prepare a final report that addresses the draft final report comments by the SWRCB.

Deliverables: Submission of quarterly, annual and final reports as specified in the Grant
Agreement.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Task 3: Assessment and Evaluation
3.1 Prepare a Project Assessment and Evaluation Report (PAEP) to detail the
methods of measuring and reporting project benefits.

3.2 Prepare a Quality Assurance Project Plan (QAPP) in accordance with the
SWRCB Surface Water Ambient Monitoring Program (SWAMP) and data
reporting requirements. The City may request coverage under the existing
Orange County Stormwater Monitoring Program QAPP.

3.3 Prepare a monitoring plan consistent with the Public Resource Code and
SWAMP, which will include a description of the monitoring objectives, types of
constituents to be monitored and the sampling frequency and schedule for the
monitoring activities. Monitoring will include physical, chemical and biological
monitoring consistent with the California Ocean Plan. The City may request that
monitoring be incorporated into the existing Orange County NPDES Stormwater
Monitoring Program.

Deliverables: Monitoring Plan, Completed QAPP, Completed PAEP and other data
management and monitoring deliverables as required.

Task 4: Environmental Documentation

4.1 CEQA Categorical Exemption filing for the project is complete. Tribal Notification
requirements will be fulfilled during this task. However, since this project is
categorically exempt, and therefore not considered a Project under CEQA, tribal
notification may not be required.

4.2 Submit Fish and Game receipt.

4.3 Conduct pre and post-construction monitoring as described in SWRCB approved
project QAPP, PAEP, and Monitoring Plan.

Deliverables: Approved and adopted CEQA/NEPA documentation, F&G Receipt

Task 5: Final Design
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5.1 Complete design of the Rockledge Ocean Protection Project. 90% design plans will be
finalized as 100% design plans as part of this task. Design Plan phase includes:

Survey

Utility Research

Sewer Improvements
Traffic Control

Caltrans Processing
Cost Estimate
Specifications

As-Built Plans
Monument Restoration
Construction Assistance
Engineering

Potholing and Field Survey

Deliverables: 100% Project Design Plans and Specifications

Budget Category (d): Construction/Implementation

Task 6: Construction Contracting
6.1 Bid and award — Bid and Award a construction contract in accordance with the City
of Laguna Beach construction bidding procedures and standards for various services
described to complete construction of the Rockledge lift Station Project.

The construction work, methods and materials must be completed in accordance the
City of Laguna Beach construction standards and with the provisions of the latest edition
of the Standard Specifications for Public Works Construction (Green Book) standards.
The specific units, quantities, materials etc. for each improvement will be included in the
final plans and specification document.

6.2 Construction Management and Inspection - Provide construction management and
inspection services in support of construction to ensure proper construction practices are
followed according to all applicable construction plans, construction standards, and
health and safety codes.

e Provide construction survey (staking), and geotechnical services in support of
the construction activities.

o Complete all necessary construction activity notifications to utility owners by
submitting final construction drawings. Complete public notification and
education as directed by the City for the surrounding construction area.

Deliverables: Bid Documents and Contract for Construction.

Task 7: Construction
The Construction portion of this project involves the following subtasks:
7.1Mobilization and Site Preparation —

e Procure contractor bonds and insurances
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Mobilization of temporary facilities at the project site

Provide pollution prevention and erosion control at the project site
Implementation of all safety requirements

Provide any necessary onsite surveys.

Conduct any land grading and/or dewatering, as necessary to facilitate the
construction of this project.

7.2 Construction —

The Project Construction portion of this project includes the construction and installation
of the following items:

e Traffic Control

e Replace Existing Sewer Lines

e Line Existing 6"CIP Sewer Line

e Construct Stairway, Sidewalk, Handrail
e Electrical

e Potable Water

e Pump House Modifications

e Pump and Equipment

e Construction Staking

e Storm Drains

e Provide Portable Hoist

7.3 Performance Testing and demobilization -
Perform the necessary testing of the operational equipment, and site demobilization
includes the removal of all temporary facilities at the project site.

Deliverables: As-builts/Record Drawing, O&M Manuals, Final Site Survey/Map.

The Rockledge Ocean Protection Project does not include permitting,
environmental compliance or construction administration tasks.
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Rockledge Ocean Protection Project - Photographs

A

Rockledge — Dolphins in Laguna Beach State Marine Conservation Area (SMCA) and no
take zone tidepools.

' - g ’:.J-__.;_ '

Rockledge — View from CIiff
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Rockledge Ocean Protection Project - Photographs

Rockledge —Laguna Beach State Marine Conservation Area (SMCA) and no take zone
tidepools.
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3. Shadow Rock Detention Basin Facility Urban Water Recovery Project

a. Summary:

Trabuco Canyon Water District (TCWD) in partnership with the City of Rancho Santa
Margarita proposes to improve the existing Shadow Rock Detention Basin. The
Shadow Rock Detention Basin currently receives runoff from the Trabuco Highlands
community and conveys it to the existing storm drain system. TCWD proposes to
modify the Shadow Rock Detention Basin to treat and capture low-flow runoff for
reuse. In addition, the proposed improvements would create a less vector-prone site
and provide increased nutrient consumption without negatively impacting the current
design of the storm drain system and detention basin.

Captured dry-season flows will be pumped to a separate existing storm drain located
approximately 1,300 feet from Shadow Rock Basin and redirected to Dove Lake.
Dove Lake is a man-made reservoir connected to the recycled water system that
TCWD currently utilizes to convey treated dry-season flow to its recycled water
system. In this way, captured runoff from Shadow Rock Detention Basin will be
redirected to the recycled water system. The Santa Margarita Water District is a user
of TCWD’s recycled water system, and therefore, the supplemental recycled water
supply will benefit their service area as well. TCWD has an agreement with the
Trabuco Highlands Community Association (THCA) to operate and maintain Shadow
Rock Detention Basin for the community.

Specifically, the proposed Project improvements consist of modifications to an
existing storm flow detention basin facility, a below grade pump station, and the
installation and tie-in of approximately one hundred feet of new pipeline to the
existing pipeline infrastructure along a TCWD easement.

b. Procedures for receiving grant funding

TCWD will coordinate with the County of Orange, the grant director, on any
necessary reporting requirements for this project. TCWD will serve as the grant
project manager.

c. Standards

TCWD will oversee Project implementation and ensure compliance with TCWD’s
General Policy and Rules and Regulations, Adopted March 16, 2005. Section 5.5
includes Development and Design Criteria and Standard Drawings for Water and
Sewer Facilities. The Standards include Design Criteria that provide a uniform and
consistent method of regulating and guiding the design and preparation of plans for
constructed facilities; and, of insuring proper installation of all private works involving
water/wastewater services. Design Criteria and Standard Drawings for Water and
Sewer Facilities are maintained by the District. The Design Criteria also provides
standards for the water/wastewater improvements and private works to be dedicated
to the public and accepted by the District for operation and maintenance.
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Per the Design Criteria, items or situations shall be designed and/or constructed in
accordance with accepted engineering practice, the State of California “Standard
Specifications” and “Highway Design Manual”, respective City or County design
criteria as determined by locale, Standard Specifications for Public Works
Construction (Green Book), and as required by the District authorized Engineer.

TCWD'’s Project will conform to all necessary construction, health and safety, and
laboratory analysis standards during the construction of this project.

d. Performance measures and monitoring plans.

Current runoff flows into the Shadow Rock Detention Basin Facility are measured on
a daily basis. Performance measures include monitoring of captured dry season
flows, visual verification, water quality measurement/analysis. Monitoring plans will
include flow measurement and recording. Measurable targets include 77 acre-feet
per year of captured dry season flows, reduced usage of pesticides for vector
control, improved water quality, and reduction in urban water runoff. Monitoring will
take place at the pump location as detailed on the project plan, as shown on Figure
6.3 — Regional Map — Monitoring Location — Shadow Rock Detention Basin Project
included in Att3_IG1_WorkPlan_2 of 4.

e. Acquisition and rights-of-way

TCWD has coordinated an easement with Trabuco Highlands Community
Association (THCA) for the project, with full access to the site for operation and
maintenance purposes. TCWD is in the process of obtaining an easement with
Southern California Edison in order to deliver electrical power to the site.

f. Merits of methods

Per the 2006 CH2MHill study titled, “Shadow Rock Detention Basin Dry Season
Runoff Capture and Collection System”, the Construction Phasing of the project
includes the established approach of using a Biological Survey for the existing onsite
vegetation and natural materials, as well as a Hydraulic Model for Stormwater
Analysis and Facility Modifications.

The Study also applied treatment performance modeling, including the following:

e The pollutant removal performance for the modified Shadow Rock Detention
Basin was modeled using a first-order, empirical-area-based model described
in Kadlec and Knight (1996).

¢ Model results showed significant expected removals of Nitrate and Total
Phosphorus under the average conditions assumed for design (based on
limited existing data).

e Because of the limited flow and water quality data, the pollutant removal
model was run for a hypothetical future condition. This model run assumed
10x the volume of water as well as 10x the concentration of each of the
modeled parameters.

¢ Pollutant Removal for Hypothetical Values, summarizes water quality
modeling results and modeled inflow/outflow rates.
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e The results of this hypothetical run indicate that significant pollutant removal
of up to 50 percent or more can occur with a combined increase of pollutant
loads and flows.

Based on this model and overall study, the proposed Project was developed with
sound technical methods and applied analysis. Design drawings for the existing
Shadow Rock Detention Basin are completed and are provided in the proposal. The
Project design and bid solicitation for the proposed basin modifications are not
completed.

g. Permitting
The status of all necessary permits is as follows:

e The California Department of Fish and Game permits will be submitted
three to four months following submittal

e The City of Rancho Santa Margarita requires implementation of NPDES
activities, and currently, has ongoing compliance under NPDES Order
No. CAS0108740.

e Regional Water Quality Control Board (RWQCB) 401 Certificate for a
man-made detention basin facility will be submitted three to four months
following submittal. A General Construction Permit will be effective upon
submittal of Notice of Intent (NOI) and a draft Storm Water Pollution
Prevention Plan (SWPPP)

e Environmental Documentation - CEQA/NEPA

e On July 24, 2006, TCWD satisfied CEQA requirements for this project.
On August 16, 2006, TCWD completed a Mitigated Negative Declaration
and included a Mitigation Measuring and Monitoring Program.

h. Environmental Documentation
Required environmental documentation is detailed under Permitting.

i. GWMP, if required.
The Project will not impact a groundwater basin. Therefore, this is not applicable.

j. Deliverables to DWR: Trabuco Canyon Water District will coordinate with the
County of Orange, the grant director, on any necessary reporting requirements
for this project. Trabuco Canyon Water District will serve as the grant project
manager and will be responsible for the development of all required progress
reporting and data management and monitoring deliverables. Deliverables to
DWR include the following:

e Quarterly, Annual, and Final Data Collection Reports, furnished by TCWD
e Financial Reports, furnished by TCWD Consultant

This will all be accomplished as directed in the terms of the grant agreement and
submitted by the County of Orange to DWR on behalf of TCWD.
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k. Recent Plans, Studies, and Specifications:
¢ Recent Project design drawings/plans, provided as part of this proposal
are included in Att3 _IG1_WorkPlan 4 of 4.
e CH2MHill Technical Memorandum dated October 13, 2006, titled
“Shadow Rock Detention Basin Dry Season Runoff Capture and
Collection System”.

Work Plan

Budget Category (a): Direct Project Administration Costs

Task 1: Administration
1.1 The County of Orange will administer the Grant contract as the South Orange County
IRWM Plan lead agency.

1.2 TCWD will be the project manager responsible for implementation of the Shadow Rock
Detention Basin Facility Urban Water Recovery Project contract elements and coordination
with the County of Orange, including development and execution of grant and
administration agreements, administration and work to be performed.

1.3 Contracts Administration by TCWD includes preparation of staff reports to the Board of
Directors, contracts administration, accounting management, issuance of purchase orders,
review of invoices and progress payments, project close out documentation and legal
counsel which includes the preparation of the Memorandum of Understanding.

Deliverables include: Preparation of invoices and other deliverables as required.

Task 2: Project Reports

TCWD will prepare, complete, and submit Quarterly, Annual, and Final Data Collection
Reports, as well as Quarterly, Annual, and Final Financial Reports, as specified in the Grant
Agreement.

Deliverables include: Submission of quarterly, annual, and other data management and
monitoring deliverables as required. Final reports as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

Task 3: Easements

TCWD has coordinated an easement with THCA on this property for the project, with full
access to the site for operation and maintenance purposes. TCWD is in the process of
obtaining an easement with Southern California Edison in order to deliver electrical power
to the site.

Budget Category (c) Planning/Design Engineering/Environmental Documentation
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Task 4: Assessment and Evaluation

TCWD plans to complete the following for the project:

Assessment and Evaluation — This task includes project siting and the layout of major
facilities. No specifications are provided. Hydraulic analysis has been started and is nearing
completion. Background geotechnical investigation and a report has been performed.
Review of the project by the lead agency and the County of Orange Vector Control review
will be complete. The work products are equivalent to a preliminary design.

Deliverables include: Technical Memorandum/Reports or Map

Task 5: Final Design
TCWD will prepare/contract with a consultant to prepare the Project Design Drawings,
Specifications, and Final Bid Documents.

50 % (Concept) Design — The 50% design shows project siting and all project
appurtenances. Detail is provided for civil, electrical, mechanical, and geotechnical.
Standard details and outline specifications for technical portion, are provided. Hydraulic and
process design analysis should be updated and completed at this stage. A biological and
on-site materials survey will have been started and nearing completion.

90% (Pre-final) Design — The 90% design is the final, unstamped, submittal. Complete plans
and specifications are prepared, and a detailed itemized cost estimate is included. Submittal
of final biological and on-site survey.

100% (Final) Design — The 100% design is the design package that will be advertised for
project award for construction/implementation of project. The package consists of the
complete, signed, and “As-Advertised” plans and specifications.

Deliverables: Completion of project plans and specifications at the 50 percent, 90 percent
and final bid documents.

Task 6: Environmental Documentation

TCWD has satisfied the necessary CEQA requirements for this project as of July 24, 2006.
Also, TCWD completed a Mitigated Negative Declaration which included a Mitigation
Measuring and Monitoring Program (MMMP) as of August 16, 2006.

Deliverable: Approved and adopted CEQA documentation, including MMMP.

Budget Category (d): Construction/Implementation

Task 7: Construction Contracting
The Construction Contracting portion of the project includes the following:
e Preparation of the Bid Forms, Contract, Insurance, and Bond Forms;

e Ensure fair and proper bidding advertisements;

¢ Conduct pre-construction conferences and contractor site visits;

e Review Design Engineer submissions;

o Evaluate all timely submitted bids and subsequently, award the contract.
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Deliverables: Advertisement for bids; pre-bid contractors meeting; evaluation of bids, award
contract.

Task 8: Construction
The Construction portion of this project involves the following subtasks:

Subtask 8.1 Mobilization and Site Preparation
Mobilization and Site Preparation includes the following:
e Procure contractor bonds and insurances
Mobilization of temporary facilities at the project site
Provide pollution prevention and erosion control at the project site
Implementation of all safety requirements
Provide any necessary onsite surveys.
Work with Southern California Edison to establish electrical power for the site, whic
includes the installation of a transformer.
e Conduct any land grading and/or dewatering, as necessary to facilitate the
construction of this project.

Subtask 8.2 Construction
The Project Construction portion of this project includes the construction and installation of the
following items:
e Detention Basin grading and site Rip/Rap
Yard Piping
Concrete V-Ditch
Shadow Rock Pump Station Mechanical and Electrical Controls
Pump Station construction
Provide final ‘As-Builts’/Record Drawings
Provide Operation and Maintenance Manuals
Submit Final Site Survey/Map

Subtask 8.3 Performance Testing and demobilization
Perform the necessary testing of the operational equipment, and site demobilization includes
the removal of all temporary facilities at the project site.

Deliverables: As-builts/Record Drawing, O&M Manuals, Final Site Survey/Map.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 9: Environmental Compliance/Mitigation/Enhancement
Ensure environmental compliance through hydro-seeding or planting, as necessary, and
implement the developed Mitigation Measuring and Monitoring Program (MMMP).

Deliverable: MMMP

Budget Category (f): Construction Administration

Task 10: Services During Construction
Services during Construction - Conduct the following services during Construction
Administration portion of this project:

e Construction Management

e Site Inspection Services
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e Engineering submittals, including the review and processing of RFI’s
Generate an Operations and Start-up Plan for the facility.

e Geotechnical Testing and Inspections shall be provided by a Third-Party
consulting Geo-Technical Engineer, as necessary.

Deliverables: Operations and Start-up Plan, and other documents as required.

Task 11: Labor Compliance
Labor Compliance Program- During this project, TCWD will work with a Labor Compliance
Consultant to develop a Labor Compliance Program.

Deliverables include: Submission of Labor Compliance Program

Budget Category (g): Other

Task 12: Permits
See table below:
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The status of all necessary permits is as follows:

Fish and Game (CDFG)

Contact: South Coast
Region Contact Line

Phone: (858) 636-3160

Alteration Agreement (SAA). For
activities within Shadow Rock
Detention Basin' and for
diversion of flow from the open
channel that is located directly
downstream of the existing outfall
structure.

would require an SAA. CDFG may
include Shadow Rock Detention Basin
as part of their SAA jurisdiction; SAA
application should make the case that
the manmade detention basin is strictly
a flood controlfstormwater facility and
that Project activities within the
detention basin should not be regulated
by CDFG. Additicnally, Fish and Game
Code 1602 requires an SAA for
activities that affect streams, including
those that obstruct or divert flow.

Agency/Entity and Documentation or Comments Timeline
Contact Permit/Approval
Califomnia Department of | CDFG Code, 1600 Streamhbed Activities within the manmade basin 3 — 4 months

following submittal

City of Rancho Santa
Margarita

Contact: Tom Wheeler
City Engineer

(949) 635-1800

NPDES Permitting Process
Grading Permit

Encroachment Permit

City of Rancho Santa Margarita
requires implementation of NPFDES
activities and reports to the San Diego
RWQCB under its NPDES Order

No. CAS0108740

Ongoing
compliance with
NPDES Qrder
No. CAS0108740

Reqgional Water Quality
Control Board, San
Diego Region (RWQCB)

Contact: Megan
Quigley, 401
Coordinator

Phone: (858) 268-5363

Clean Water Act Section 401
‘Water Quality Cerfification (401
Cert.). Forexcavation and fil
activities within Shadow Rock
Detention Basin.

Excawvation and fill of manmade basin
would require a 401 Cert. RWQCB may
include Shadow Rock Defention Basin
as part of their 401 Cert. jurisdiction;
401 Cert. application should make the
case that the man-made detention
basin is strictly a flood
controlfstormwater facility and that
Project activities within the detention
basin should not be requlated by
RWQCB.

3 — 4 months
following submittal

Regional Water Quality
Control Board, San
Diego Region (RWQCB)

Clean Water Act Section 402
MNational Pollutant Discharge
Elimination Permit (NPDES)

Typically, the General Construction
Stormwater (NFDES) Permit would be
identified in the contract documents as

Effective upon
submittal of Motice
of Intent (NOI) and

Corps of Engineers
(USACE)

Permit. For excavation and fill
activities within Shadow Rock
Detention Basin.

assert 404 jurisdiction over the Shadow
Rock Detention Basin, USACE
generally excludes manmade facilities.

General Construction Stormwater | the responsibility of the Contractor. draft SWPPP.
Contact: General Permit | Activity Permit; required for land This includes preparation of a Storm
Question Line disturbance greater than 1 acre. Water Pollution Prevention Plan
(SWPPP).
Phone: (916) 341-6537
United States Army Clean Water Act Section 404 It is not expected that USACE would 3 — 4 months

following submittal

Trabuco Highlands
Community Association
(THCA)

Contact: Cathy
ACQuazzino

Phone: (949) 582-7770

Approval from THCA to improve
Shadow Rock Detention Basin.

Coordinate with THCA to determine
approval reguirements.

Completed

Deliverables: Required Permits may include the following: Section 1602, 404, 402, NPDES,

etc.
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Shadow Rock Detention Basin Project — Photographs
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Shadow Rock Detention Basin Project — Photographs
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Tick Creek Urban Water Recovery Project — Example of similar completed project.
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